

Milo Grogan | Endorsed Urban Infrastructure Recovery Fund (UIRF) Plan

The following table is the endorsed Urban Infrastructure Recovery Fund (UIRF) Plan for the Milo Grogan area for the period from 2015 -2019. See www.columbus.gov/planning/uiarf for more information.

Based on the allocation of UIRF funds by community, no funds remain for the 2015-2019 funding period for the Milo Grogan area.

UIRF staff make every effort to keep the information in this report up to date, but all information provided is subject to change. Status report definitions and other important information are provided below the status report chart.

UIRF funding allocations are maintained by UIRF area. That being said, UIRF funding allocations are made to build the endorsed project and does not represent a funding entitlement for that community.

UIRF Project Status Report (2015-2019)

Milo Grogan

Project Type	Project Name	UIRF Area	UIRF ID	Project Description	Community Phase	Project Phase	Estimated Construction Year	Community Notes	Endorsed Plan Cost Estimate
Bike Facility	Second Avenue Bike Facility	Milo Grogan	2044	Sharrows on E Second Ave from St Clair Ave to N. 6th St.	Endorsed	Abandoned	2019	10/31/16: 2nd Ave projects will be grouped together and completed as one project.	\$0
Curb Extension	E Second Ave Curb Extensions	Milo Grogan	1873	E Second Ave, in areas where there is existing on-street parking.	Endorsed	Abandoned	2019	10/31/16: 2nd Ave projects will be grouped together and completed as one project.	\$0
Curb Ramp	E Second Ave Curb Ramps	Milo Grogan	2042	Curb ramps on E Second Ave from St Clair Ave to N. 6th St.	Endorsed	Abandoned	2019	10/31/16: 2nd Ave projects will be grouped together and completed as one project.	\$0
Curb Repairs	E Second Ave Curb Repair	Milo Grogan	2041	Curb repair on E Second Ave from St Clair Ave to N. 6th St.	Endorsed	Abandoned	2019	10/31/16: 2nd Ave projects will be grouped together and completed as one project.	\$0
Park improvements	Milo Grogan Park Improvements	Milo Grogan	2039	For Milo-Grogan area. Park improvements require additional communication with Recreation and Parks Department to clarify needs and potential UIRF support.	Endorsed	Construction	2019	2/22/17: Acquisition of adjoining properties on St. Clair moving forward. Recreation and Parks reviewing options for potential training by Columbus Fire.	\$200,000
Road or Intersection Improvements	E Second Ave Design	Milo Grogan	2220	Design cost for E Second Ave Construction (UIRF ID 2221) from N Sixth St to St Clair Ave. The project will use the Greening America's Capitals, Milo-Grogan Neighborhood, Columbus, Ohio report dated April 2016 prepared by the US EPA as a guide for the desired improvements.	Endorsed	Planning	2019	Planned for 2019	\$400,000
Road or Intersection Improvements	E Second Ave Construction	Milo Grogan	2221	The project will use the Greening America's Capitals, Milo-Grogan Neighborhood, Columbus, Ohio report dated April 2016 prepared by the US EPA as a guide for the desired improvements. Total cost of construction estimated at \$5 mil with \$4.2 mil in funds being sought from outside UIRF.	Endorsed	Planning	2019	Planned for 2019	\$5,000,000
Sidewalk	E Second Ave Sidewalks	Milo Grogan	2173	Sidewalks on E Second Ave under the overpass.	Endorsed	Abandoned	2019	10/31/16: 2nd Ave projects will be grouped together and completed as one project.	\$0
Street and other trees	Milo Grogan Trees	Milo Grogan	2043	Street trees as recommended by City Forester.	Endorsed	Completed	2016	(blank)	\$50,000
Street lighting - decorative	Milo Grogan Decorative Lighting	Milo Grogan	2165	Decorative lighting on Cleveland Ave from E Fourth Ave to railroad at I-670	Endorsed	Design	2018	6/23/17: Projected for completion in 2018 on Cleveland Ave from E Fourth Ave to railroad at I-670	\$205,000
Street lighting - standard	Milo Grogan Standard Lighting	Milo Grogan	2164	New street lighting on Bonham Ave (1 pole), Olmstead Ave (3 poles), Dupont Ave (2 poles) and Starr (3 poles)	Endorsed	Design	2018	6/23/17: Projected for completion in 2018 at the following locations: Bonham Ave 1 pole, Olmstead 3 poles, Dupont 2 poles, Starr 3 poles.	\$35,000
Grand Total									\$5,890,000

UIRF Project Status Report (2015-2019)
Milo Grogan

Status Report Terms Definitions

Community Phase: The Community Phase indicates if a given project has been endorsed by both the community and city staff.

Project Phase: The Project Phase provides a status for projects that have been endorsed.

Endorsed: Indicates that a project has received community support in the form of a positive vote by the area commission or representative civic association, and has also received preliminary support from city staff. If a project is noted as endorsed in the both the Community Phase and Project Phases, it indicates that while it is recognized as endorsed and that funding has been allocated or is expected to be allocated, no work has been conducted toward implementation. Additional work is required before the project can be moved toward implementation. Depending on the project, this work may be staff analysis, a study, the development of a project scope of services, other.

Planning: Indicates that staff is conducting analysis on the project and/or that a project scope of services is being written in order to move the project to the study or design phase.

Study: Indicates a study is being conducted to study the project proposal and determine if it is feasible. If project is feasible, it typically enters the design phase.

Design: Indicates that the project concept is to be implemented in the form of required design work. Project construction is initiated after the project design phase.

Construction: Project is in construction.

Completed: Project has been constructed.

On Hold: Project is on hold. See "Community Notes" for any explanation.

Abandoned: Project has been abandoned, including, but not limited to the following reasons: Community has amended their UIRF Plan and removed the project, staff has determined that project is not feasible, other.

Important UIRF Information

Project Type

Some project types, including planted medians, bike lanes, traffic calming, and road diets require study or analysis prior to implementation. Funds are allocated for study, and provided the feasibility of the project, construction. Important factors in such studies include confirmation of project need, access management and parking impacts, other. Planted medians require the establishment of a maintenance agreement with community for any landscaping maintenance and other terms.

Project Funding

Funding for projects is subject to the availability of UIRF dollars. Project timelines are subject to change if funding allocations change. "Endorsed Plan Cost Estimates" are developed to determine if a given project can be constructed with the given area's UIRF allocation. Adjustments in an Endorsed UIRF Plan may be necessary to account for actual construction costs that differ from the Endorsed Plan Cost Estimate. In the case that a project is constructed for less than the Endorsed Plan Cost Estimate, the remaining funds are maintained as part of that community's UIRF allocation. That being said, the funding allocation is made to build the endorsed project and does not represent a funding entitlement for that community.

Contact

Christopher Lohr
crlohr@columbus.gov