

NEAR EAST AND SOUTH AREA TRAFFIC CONTROL MODIFICATIONS

(PHASE 10)

IMPLEMENTATION SCHEDULE

August 1, 2012

Lead/Support

DPO/DMO	Brief Director's office – April 13, 2011 ✓
DPO/DMO	Brief Mayor's office – April 25 ✓
DPO/DMO	Brief Mayor's office – February 3, 2012 ✓
DPO/DMO	Brief Councilmember Paley's office – February 9 ✓
DPO/DMO	Brief Transportation and Pedestrian Commission – February 14 ✓
DPO/DMO	Brief Mayor's office – April 24 ✓
DPO/DMO	Brief Neighborhood Liaisons (Bonita Lee, Jo Anne St. Clair) – May 31 ✓
DPO/DMO	Brief Area Commission leadership (Livingston Avenue – Brian Scarpino, Columbus South Side – Jim Griffin) – June 25 ✓
DPO/DMO	Brief Area Commission leadership (Near East – Kathleen Bailey) – July 30 ✓
DPO/DMO	Brief Area Commission (Near East – September 13, Livingston Avenue – August 28, Columbus South Side – August 28)
DPO/DMO	Public open house – Week of September 24 or October 1
DPO/DMO	Transportation and Pedestrian Commission approval – October 9
DPO/DMO	Issue work orders for traffic control devices – October
DPO	Implement 6 month flash period – November
DPO	Draft work orders for signal removal – December through February, 2013
DPO	Conduct 6 month evaluation study – May
DPO/DMO	Brief city administration/council and community on findings – June
DPO	Modify/issue work orders – July
DPO	Complete work - September

J:\Mobility Options\Community Mobility\Traffic Calming\Phase 10\Schedules\Implementation Schedule