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CITY OF COLUMBUS, OHIO 

 

SUPPLEMENTAL SPECIFICATION 1100 

REVISIONS TO THE 2012 CONSTRUCTION  

& MATERIAL SPECIFICATIONS  

 

DATED NOVEMBER 1, 2017 

 

  

101.02 Abbreviations (New Abbreviation) 

Page 1 

 101.02 Abbreviations.  

    AIA American Institute of Architects 

 

101.03 Definitions (New Definition) 

Page 3 

 101.03 Definitions.  

    Allowance. An amount of money established by the City and  

    included in the contract, which is set aside for a specific purpose,  

    when the exact quantity of work for that specific purpose is not  

    known at the time of bid. 

 

101.03 Definitions 

Page 3 

 101.03 Definitions.  

Advertisement (or Invitation for Bids).  The public 

announcement, as required by law, inviting Proposals for Work to 

be performed or materials and equipment to be furnished. Such 

ProposalAdvertisement will indicate with reasonable accuracy the 

type, quantity and location of the Work to be done or the character 

and quality of the materials to be furnished and the time and place 

of the opening of Proposals. 

 

Bid Documents.  The Bid Documents include the Advertisement 

for Bids, Invitation for Bid, Instructions to Bidders, Addenda, 

Proposal, Electronic Bidding Software file(s), Contract, Contract 

forms and required bondsGuarantees, Specifications, Supplemental 

Specifications, Supplements, Special Provisions, Plans, Plan 

Notes, Standard Drawings, Technical Specifications, and any other 

document specifically designated by the Department as a Bid 

Document, all of which constitute one instrument.  Any other 

documents provided with the bid are for informational purposes 

only and are not part of the Bid Documents.  The City may request 
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that the Bidder sign an acknowledgement that such informational 

documents are expressly excluded from the Contract. 

 

101.03 Definitions (New Definition) 

Page 4 

 101.03 Definitions.  

    Business Day. Wherever indicated inside these specifications,  

    business days are defined as: Monday, Tuesday, Wednesday,  

    Thursday, and Friday, excluding National Holidays and, if   

    applicable, the day that a National Holiday is observed. 

 

101.03 Definitions 

Page 4 

 101.03 Definitions.  

    Completion Date (Interim or Final).  The date onby which the  

    Work shall be completed (Final) or the date by which a portion of  

    the Work defined by the contract shall be completed (Interim). 

 

101.03 Definitions 

Page 5-6 

 101.03 Definitions.  

Contract Documents.  The Contract Documents include the 

Advertisement for Bids, Invitation for Bid, Instructions to Bidders, 

Addenda, Proposal, Affidavits, Contract, Contract forms and 

required bondsGuarantees, Specifications (CMSC), Supplemental 

Specifications, Supplements, Technical Specifications, Special 

Provisions, Plans, Plan Notes, Standard Drawings, Notice to 

Proceed, Notice of Commencement, and Auditor’s Purchase Order 

as the same are published or may be published and amended by the 

several Divisions of the City, Change Orders, Contract 

Modifications, and any other document included by reference by 

the City as a Contract Document, all of which constitute one 

instrument. 

 

Contract Sum.  The Contract Sum is stated in the Contract and, 

including authorized adjustments thereto, is the totalmaximum 

amount payable by the City to the Contractor for the performance 

of the Work under the Contract Documents. The Contract Sum 

may include a contingency amount; however, the contingency 

amount is not due to the Contractor unless approved by Change 

Order. 

 

101.03 Definitions (New Definition) 

Page 7 

 101.03 Definitions.  
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Invitation for Bid. A written invitation to contractors or 

equipment suppliers to submit a Proposal on a specific project to 

be realized or a product or service to be furnished.  

 

101.03 Definitions 

Page 7 

 101.03 Definitions.  

    National Holidays. New Years Day, January 1; Martin Luther  

    King's Birthday - the Third Monday in January; Presidents' Day,  

    the Third Monday in February; Memorial Day, the last Monday in  

    May; Independence Day, July 4; Labor Day, the First Monday in  

    September; Columbus Day, the Second Monday in October;  

    Thanksgiving Day, the fourth Thursday in November; Christmas  

    Day, December 25. 

 

101.03 Definitions 

Page 7 

 101.03 Definitions.  

    Notice of Intent to Award. Written notice by the City to the  

    apparent successful bidder stating that upon compliance with the  

    conditions enumerated therein, within the time specified, the City  

    intends to enter into a Contract. 

 

101.03 Definitions (New Definition) 

Page 8 

 101.03 Definitions.  

    Registered Architect. An Architect registered with the Ohio  

    Architects Board to practice architecture in the State of Ohio. 

 

101.03 Definitions (New Definition) 

Page 9 

 101.03 Definitions.  

Technical Specification. Written depiction of design drawings and 

a detailed and exact statement of particulars, especially a statement 

prescribing materials, dimensions, and workmanship for something 

to be built or installed.  

 

102.01 Pre-qualification of Bidders 

Page 10-11 

102.01 Pre-qualification of Bidders. Prior to the City awarding a Contract, the Bidder 

must have an active contract compliance number. If the Bidder does not have a contract 

compliance number (or if it has lapsed) at the time of Proposal submission, the Bidder 

must include a completed contract compliance certification application (or reactivation) 

with its Proposal under provisions of City Code, Title 39; Chapter 3907. 
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In addition, if any Work includes work on any water or sanitary main line or service, 

Bidders must have in effect at the time of Bid and at the time of Work, effective sewer or 

water tapper’s license(s). Pursuant to Chapter 329 of the Columbus City Code, Bidders 

shall be prequalified. 

 

102.02 Availability and Contents of Bid Documents 

Page 11 

102.02 Availability and Contents of Bid Documents. Bid Documents are available to 

prospective bidders at the location stated in the advertisementAdvertisement. The Bid 

Documents will state the location and description of the contemplated Work and will 

show the approximate estimate of the various quantities and kinds of work to be 

performed or materials to be furnished, and will have a schedule of items for which unit 

bid or lump sum prices are invited. The Bid Documents will state the Contract Time, the 

amount and type of the Proposal Guaranty, and the date, time and place of the opening of 

Proposals. The Plans, Specifications, Supplemental Specifications, Special Provisions, 

standard drawings or other documents designated in the Bid Documents, will be 

considered a part of the Proposal whether attached or not.  

 

102.03 Preparation of Proposals 

Page 11-13 

102.03 Preparation of Proposals. Prepare a Proposal according to this subsection and 

the requirements found in the Bid Documents.   

  A.  General.  Provide prices for each item listed in the Proposal.   

  When an item in the Proposal contains a choice to be designated by the Bidder, the 

Bidder shall indicate that choice in accordance with the Specifications for that particular 

item, and thereafter no further choice will be permitted. 

  The Proposal shall include all documents, duly executed as applicable, that are 

required to be submitted as directed in the Advertisement and as described in Section 

102.02. 

ENTITY SUBMITTING PROPOSAL 

REQUIRED SIGNATURE 

Individual The individual or a duly authorized agent. 

Partnership A partner or a duly authorized agent. 

Joint Venture A member or a duly authorized agent of at 

least one of the joint venture firms. 

Corporation An authorized officer or duly authorized 

agent of the corporation.  Also, show the 

name of the state chartering the corporation 

and affix the corporate seal. 

Limited Liability 

Company 

A manager, a member, or a duly authorized 

agent. 
 

  Anyone signing a Proposal in a representative capacity must provide evidence of 

his or her authority to bind the bidder by Affidavit. 

   Before a contract will be awarded to a foreign corporation or an individual or 

partnership non-resident of the State of Ohio, such foreign corporation, individual, or 
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partnership non-resident shall fileregister with the Secretary of State’s office a power of 

attorney designating them or their agent or the Secretary of State, as agent, for the 

purpose of accepting service of summons, in any action in law or equity, or both, brought 

in the State of Ohio. 

 B.  Submitting Bids Electronically.  When submitting a Bid electronically, properly 

complete the electronic file and submit it using the software specified in the Bid 

Documents rather than completing it by handwriting, typing, or using unauthorized 

computer-generated forms. Properly execute the Proposal by completing all of the 

required fields and attaching the required signatures in the spaces provided in the 

electronic file. 

 C.  Submitting Paper Bids.  When submitting a paper Bid, submit the Proposal upon 

the forms furnished by the City or on an acceptable form generated by a computer.   

 Specify a unit price in figures for each proposal item for which a quantity is given in the 

“Unit Price” column.  Calculate and place the products for the respective unit prices and 

quantities in the “Bid Amount” column.  For a lump sum item, place the same price in the 

“Unit Price” column and in the “Bid Amount” column pertaining to that item.  Indicate 

the total Proposal amount by adding the values entered in the “Bid Amount” column for 

the listed items.  All the words shall be in ink or typed. 

Computer Generated Bid Sheet: If permitted in the Bid Documents, the Bidder may 

submit an 8 1/2 x 11 inches (216 x 279 mm) computerized bid sheet or sheets 

attached to the Proposal. The computerized bid sheet or sheets must meet the 

following requirements: 

  1. reference numbers, description, units and quantities included, 

  2. a unit price per/item, 

  3. an extension price per/item, 

  4. project name, number, and date on each sheet, 

  5. subtotals and totals clearly identified, 

  6. blanks where appropriate, 

  7. in the event of a deleted item - the word deleted inserted, 

  8. lines between columns and items, 

  9. each page numbered. 

  10. a general summary of subtotals must be shown on the last sheet, 

  11. the Contractor's contract compliance number must appear on each 

computerized sheet, 

  12. the following statement must appear on the last sheet of the computerized bid: 

"The Bidder's TOTAL is only for reference at the bid opening. The City will 

verify that the TOTAL price and the individual unit and/or lump sum prices 

correspond. If there is a discrepancy, the unit and/or lump sum prices shall 

govern." 
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Be advised further that the Bidder is solely responsible to prepare its computerized 

bid sheets in accordance with the above requirements and the remaining 

requirements of this Section. Failure to fully comply with the designated format 

may result in the rejection of the Bidder's bid. 

 

102.08 Non-Responsive Proposals 

Page 14-15 

102.08 Non-Responsive Proposals. The City reserves the right to disqualify or refuse to 

consider a Proposal for any of the following reasons: 

1. More than one Proposal for the same work from an individual, firm, or 

corporation under the same or different name, or corporation under the same 

name or corporations with one or more of the same persons as officers or directors 

of such corporations, or corporations which are holding companies, parent 

companies or holding companies that are subsidiaries of such corporations. 

2. Bid prices are materially unbalanced as defined by 102.09. 

3. Bidder failed to comply with pre-qualification requirements of 102.01.  

4. Proposal contains conditions or qualifications not provided in the Bid Documents. 

5. Either the Bidder fails to acknowledge addenda or the Proposal does not contain 

completed forms required to be included in the Proposal and the City determines 

that the Bidder’s Proposal does not respond to the Bid Documents in all material 

respects and contains irregularities or deviations which affects the amount of the 

bid or otherwise gives the bidder a competitive advantage. 

6. Bidder adds any provision reserving the right to accept or reject an award.   

7. Bidder fails to submit a unit price for each Contract item listed. 

8. Bidder fails to submit lump sum price where required. 

9. Bidder fails to furnish Proposal Guaranty or Bid Bond for the amount required. 

10. Proposal contains other alteration, omission, or error that in the judgment of the 

City does not respond to the Bid Documents in all material respects and contains 

irregularities or deviations from the Bid Documents that affect the amount of the 

Bid or otherwise gives the Bidder a competitive advantage. 

1.   Whether bidder has submitted more than one bid for the same work from an 

individual or entity under the same or different name, or corporation under the 

same name, or corporations with one or more of the same persons as officers or 

directors of such corporations, or corporations which are holding companies, 

parent companies or holding companies that are subsidiaries of such corporations. 

2.   Whether bid prices are materially unbalanced as defined in the relevant sections 

of the technical specifications manual specified in the invitation for bid, where 

applicable.  

3.   Whether bidder has failed to comply with pre-qualification requirements as 

defined in the relevant sections of the technical specifications manual specified in 

the invitation for bid, where applicable. 

4.   Whether the bid contains conditions or qualifications not provided in the 

invitation for bid. 
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5.   Whether the bidder failed to acknowledge addenda or the bid does not contain 

complete forms required to be included in the bid and the city determines that the 

bidder’s bid does not respond to the invitation for bid in all material respects or 

contains irregularities or deviations which affects the amount of the bid or 

otherwise gives the bidder a competitive advantage. 

6.   Whether bidder adds a provision reserving the right to accept or reject an award. 

7.   Whether bidder fails to submit a unit price for each contract item listed, when 

required by the invitation for bid. 

8.   Whether bidder fails to submit a lump sum price where required. 

9.   Whether the bidder fails to submit the required bid guarantee or submits an 

irregular bid guarantee for the amount required. 

10.   Whether the bid contains other alterations, omissions, or errors such that, in the 

judgment of the city, the bid does not respond to the invitation for bid in all 

material respects, or contains irregularities or deviations from the invitation for 

bid that affect the amount of the bid or otherwise gives the bidder a competitive 

advantage.   

11.   Whether the bidder has complied with the requirements of  Columbus City Code 

section 329.20(h) regarding subcontractors. 

However, should the City accept a non-responsive Proposal, the Bidder must meet all 

remaining requirements set forth in the Bid Documents. 

 

102.10 Proposal Guaranty 

Page 15 

102.10 Proposal Guaranty. No Proposal will be considered unless accompanied by 

Proposal Guaranty comprised of a Bid Bond or a certified check drawn on a solvent bank 

made payable to the City of Columbus, Ohio, in an amount not less than 10 percent of the 

Bidder's Proposal, conditioned upon execution of the Contract and the furnishing of a 

performance and payment bond in the event the Contract is awarded to the Bidder. The 

amount of the Bid Bond shall be expressed either as a percentage of the total bid (10%) 

or numerically in dollars and cents.  The amount indicated in the Proposal Guaranty shall 

include the total amount of the Bid including all alternates submitted which increase the 

Bid.  The Proposal Guaranty amount shall be equal to or exceed 10 percent of this total 

amount. The required type of bid guarantee shall be identified in the invitation for bid and 

may take the form of a bid or proposal bond, a certified or cashier’s check drawn on a 

solvent bank, or a letter of credit pursuant to Chapter 1305 of the Ohio Revised Code.  If 

a bid or performance and payment bond is required, the bid or performance and payment 

bond shall be issued by a guaranty company authorized to do so under the Ohio Revised 

Code or by a surety who is: (1) a resident of this state; (2) worth, in the aggregate, double 

the sum to be secured, beyond the amount of their debts; and (3) have property liable to 

execution in the state equal to the sum to be secured.  The bid guarantee shall be for a 

minimum ten (10) percent of the bid amount. 

 

102.11 Delivery of Proposal 

Page 15 
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102.11 Delivery of Proposal. Unless otherwise indicated in the Bid Documents, all 

Proposals must be submitted using the electronic Bid submission software specified in 

the Proposal.  The City will accept Proposals until the time and date designated in the 

Advertisement and the Invitation for Bid.  If a paper bid is provided, the City will return 

Proposals received after the designated time to the Bidders unopened, at the Bidder’s 

expense. 

 

102.12 Withdrawal of Proposals Prior to Bid Opening 

Page 15 

102.12 Withdrawal of Proposals Prior to Bid Opening. Prior to the opening of 

Proposals, a Bidder may withdraw its Proposal.  If a paper bid is provided has been 

submitted, the Bidder must make a written request that is received by the Director prior to 

the time of Proposal opening. The Proposal will be returned to the Bidder unopened.  

  

102.13 Withdrawal of Proposal after Bid Opening (Mistake in Bid) 

Page 15-16 

102.13 Withdrawal of Proposal after Bid Opening (Mistake in Bid). The Director 

may permit a Bidder to withdraw the Bid from consideration without forfeiture of the 

Proposal Guaranty or bid bond provided that the Bidder identifies the mistake and 

provides a written request to the Director within forty-eight hours of two business days 

after the Bid opening.  The written request must also include a sworn notarized statement 

specifying the grounds for withdrawal together with the original bid work sheets which 

document the mistake.  

 

   The following conditions must be met for Bid withdrawal after Bid opening: 

1. The Bid was substantially lower than the other Bids; 

2. The Bid was made in good faith; 

3. The mistake was a non-judgmental, clerical or mathematical error or an 

unintentional omission of a substantial quantity of work, labor or material; 

and 

4. The amount of the error must have a significant monetary effect on 

contract performance. 

 

   The City may require a meeting with the Bidder before a determination is reached.  The 

City will notify the Bidder in writing of its determination. 

 

If the Director determines that the conditions for withdrawal have not been met, he may 

award the Contract to such Bidder.  If such Bidder does not enter into the Contract and/or 

furnish the required performance and payment bond, the Director may, as applicable, 

declare the Proposal Guaranty forfeit and deposit to the City’s account the Bidder’s check 

or file a claim with the Surety for the amount of the Bid Bond.  In addition, the Director 

may award the Contract to the next lowest responsive and responsible Bidder or reject the 

remaining Bids and re-advertise the Project. 

 

If the Bidder is permitted to withdraw its Bid, it will not be permitted to participate in 

the Project for which the Bid is withdrawn. 
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103.01 Consideration of Proposals 

Page 17 

103.01 Consideration of Proposals. After the Proposals are opened and read, as required 

by Columbus City Code, the City will compare the Bidders’ proposed prices. The 

proposed price is the summation of the products of the estimated quantities shown in the 

Proposal and the unit prices and, if applicable, lump sum bid prices. In the event of a 

discrepancy between unit bid prices and extensions, the unit price shall govern. 

 

   The City reserves the right, without any liability, to reject any or all Proposals, to waive 

minor technicalities, or to advertise for new Proposals. 

 

103.03 Cancellation of Award 

Page 17 

103.03 Cancellation of Award. The City reserves the right to rescind the award of any 

Contract at any time before the final execution of the Contract by the City without any 

liability. 

 

103.04 Return of Proposal Guaranty 

Page 17-18 

103.04 Return of Proposal Guaranty. Within five business days after the opening of the 

Proposals, the City will return all Proposal Guaranties, except those of the three lowest 

bidders. The City will return the retained Proposal Guaranties of the two unsuccessful 

bidders of the three lowest Bidders within ten business days following the award of 

Contract, and the City will return the retained Proposal Guaranty to that of the successful 

Bidder after satisfactory contract performance and payment bond(s) have been furnished 

and the Contract has been executed by all parties. 

 

103.06 Execution of Contract 

Page 18 

103.06 Execution of Contract. The successful Bidder shall sign and return the Contract, 

together with the contract performance and payment bond(s) and other required Contract 

Documents, within ten business days after receiving the Notice of Intent to Award and 

the Contract Documents for signature. No Proposal shall be considered binding upon the 

City until the Director receives approval from Columbus City Council to enter into said 

Contract, the Contract is executes the Contract and it is executed, and a purchase order is 

approved by all required applicable City Agencies and City Council. If the Contract is not 

executed by the City within thirty days following the effective date of the authorizing 

legislation approved by City Council, the successful Bidder will have the right to 

withdraw its Bid without prejudice. 

 

   The Contractor must obtain one copy of the Specifications (CMSC) at its own cost and 

keep available one copy of the CMSC, and one set of the Contract Documents at the 

Project site at all times. The City will supply the Contractor with up to five sets of Plans. 



10 
 

Any extra sets of Contract Documents required by the Contractor may be purchased from 

the appropriate Owner Division. 

  

103.08 Responsibility to General Public 

Page 18-19 

103.08 Responsibility to General Public. The Contractor shall defend, indemnify and 

hold harmless the City of Columbus and any of its agents or representatives, employees, 

assigns and successors in interest, from and against any lawsuits and causes of action, 

claims, losses, demands and expenses, including but not limited to reasonable attorney 

fees and the cost of litigation, damages or liability of any nature whatsoever, for death or 

injury to any person, including employees or agents of the Contractor, or for damage to 

or destruction of property of either party hereto or any third party, which arise in any 

manner from the negligent acts, errors, omissions or willful misconduct of the Contractor 

and any of its agents, employees or representatives, including any of its subcontractors, in 

the performance of the Contract for the City of Columbus. 

 

The Contractor shall procure and maintain during the term of the Contract and any 

applicable warranty period insurance for the liability of damages, which are imposed by 

law or assumed under Contract with the City of Columbus, in the kind and minimum 

amounts as specified hereinafter, from insurance companies which are authorized to 

transact business under the laws of the State of Ohio.  The insurance shall protect the 

Contractor and any Subcontractor performing work under the Contract with the City of 

Columbus from claims for damages which may arise from operations under the Contract, 

whether such operation is performed by the Contractor or by any Subcontractor or by 

anyone directly or indirectly employed by either of them.  The cost of such insurance 

shall be incidental to all contract items. The City of Columbus shall be listed as an 

‘Additional Insured’ on the Commercial General Liability and Comprehensive 

Automobile liability insurance policies.  

 

Prior to the execution of the Contract, the Contractor shall provide the City of 

Columbus with a ‘Certificate of Insurance’, in a satisfactory form, which demonstrates 

compliance with the requirements of this subsection.  The ‘Certificate of Insurance’ will 

also reference the Contract and or Project Number for which the work is being 

performed.  The Contractor shall also be responsible for providing a ‘Certificate of 

Insurance’ within ten business days after the insurance is renewed.  If the insurance is 

subject to cancellation, then the insurance company shall immediately notify the City of 

Columbus of such cancellation in accordance with the policy terms for affording such 

notice.  Also, if the insurance is cancelled, then the Contractor will immediately cease all 

operations until the required kind and limits of insurance have been restored.  Upon 

request, the Contractor shall furnish the City of Columbus with a certified complete copy 

of each policy of insurance.  

 

103.09 Contractor’s Insurance 

Page 19-21 
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103.09 Contractor’s Insurance. For purposes of complying with 103.08, the Contractor 

shall furnish evidence of procuring the following types of insurance prior to the execution 

of the Contract:  

A. Commercial General Liability Insurance. This policy shall provide coverage for 

bodily injury or property damage which may arise from the operations of the Contractor 

and any of its subcontractors.  The policy shall include coverage for premises and 

operations; independent contractors; products and completed operations; broad form 

property damage; hazards of explosion, collapse, and underground damage; and 

contractual liability as applicable to any indemnification hold harmless agreements in the 

Contract.  The minimum limits of liability shall be $1,000,000 for each occurrence 

subject to an aggregate liability for products and completed operations of $2,000,000 and 

a general aggregate liability of $2,000,000.   

B. Comprehensive Automobile Liability Insurance. This policy shall provide coverage 

for owned, non-owned, and hired automobiles for all damages arising from bodily injury 

and property damage with limits of liability of not less than $1,000,000 per accident with 

respect to bodily injury, property damage, or death. 

C. Workers’s Compensation Insurance. The Contractor shall comply with all 

provisions set forth by the Ohio Bureau of Workers’ Compensation during the term of the 

Contract for the benefit of all employees employed at the project site.   If the Contractor 

shall engage the services of Subcontractors, then it shall require all such Subcontractors 

to also provide Worker’s Compensation insurance for its employees who are employed at 

the project site.   In order to comply with this requirement, the Contractor shall provide 

the City of Columbus with a copy of the Workers’ Compensation Certificate as evidence 

that it’s its insurance premium and that of any Subcontractor has been paid.  In the event 

any class of employees engaged in hazardous work under the Contract at the site of the 

project is not protected under the Worker's Compensation statute, the Contractor shall 

provide and cause each Subcontractor to provide suitable insurance for the protection of 

their employees not otherwise protected. 

D. Employers Liability Insurance. This policy shall provide coverage for accident or 

disease which is incurred by an employee of the Contractor in an amount of not less than 

$100,000 for bodily injury by Accident for each accident, $100,000 for bodily injury by 

Disease for each employee, and a policy limit of $500,000 for bodily injury by disease. 

E. Builders Risk Insurance. When required, the Contractor shall procure and maintain 

during the term of the Contract Builders Risk insurance to protect the work being 

performed under the Contract from loss as a result of fire, hail, lightning, theft, wind 

storm, and vandalism in the full amount of the Contract.  The cost for this insurance shall 

be included in the unit price for ‘Item Special – Builders Risk Insurance’. If the price is 

bid as a lump sum, Builders Risk Insurance shall be included in the lump sum price the 

same as other overhead costs. 

F. Railroad Protective Liability Insurance. When required, the Contractor shall 

procure and maintain during the term of the Contract a Railroad Protective Liability 

insurance policy, for the benefit of the named railroad as respect the operations of the 

Contractor and its Subcontractors, with limits of liability as specified by the railroad, for 

damages arising from bodily injury, death, or property damages combined in any one 

occurrence.  The cost for this insurance shall be included in the unit price for ‘Item 

Special – Railroad Protective Insurance’. 
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G. Professional Liability Insurance. When required, the Contractor shall furnish 

evidence that it or any of its Sub-consultants maintain Professional Liability insurance, 

for liability which may arise from the negligent acts, errors, or omissions of operations 

performed under the Contract, in an amount not less than $1,000,000 for each claim.  If 

such policy is written on a ‘claims-made’ form, then it shall have a retroactive date of no 

later than the effective date of the Contract, and such policy shall be maintained for a 

period of not less than two years after the project has been accepted by the City of 

Columbus. If the price is bid as a lump sum, Professional Liability Insurance shall be 

included in the lump sum price the same as other overhead costs. 

 

An excess liability insurance policy may be utilized to satisfy the requirements of 

insurance for Commercial General Liability and Comprehensive Automobile Liability 

insurance.  If such a policy is utilized, then the City of Columbus shall be listed as an 

‘Additional Insured’.  If the insurance required of this Section is not renewed or if the 

available insurance is less than the required minimum amounts specified herein as a 

result of a change or modification in coverage or if the limits of liability are impaired by 

claims so as to reduce the amount of available insurance, then the Contractor shall so 

notify the City of Columbus in which case the City of Columbus may at its sole 

discretion consider the Contractor in default of its Contract, refuse to make any further 

payment to the Contractor until such time the deficiency in insurance is satisfactorily 

resolved, or use any retained funds which are due the Contractor in order to remedy the 

deficiency.  If any part of the Contract is let to a Subcontractor, then the Contractor is 

responsible for the part subcontracted work being adequately covered by insurance 

herein-above described. 

 

104.02 Modifications of the Contract Documents 

Page 21-22 

 104.02 Modifications of the Contract Documents.  

A. General. The City may at any time, without invalidating the Contract and without notice 

to or release of the sureties, by written Change Order or Contract Modification, as applicable, 

make any change or modification in the Work or add to the Work within the general scope of 

the Contract, including, but not limited to, changes in the Contract Documents; in the 

sequence of the Work; or in the City-furnished facilities, equipment, materials, services, or 

site.  The Contractor shall ensure that the amount of the surety bonds is modified as 

necessary from time to time to be consistent with any changed Contract scope, Sum or Time 

in accordance with any Change Order(s) or Contract Modification(s). 

 

The Contractor shall have no right to compensation above the original Contract Sum until 

the extra work is included in a written Contract Modification approved by the City Council 

and executed by all required City Agencies. 

 

 

105.04 Coordination of the Contract Documents 

Page 33 

 105.04 Coordination of the Contract Documents. In case of discrepancy, the Engineer 

 will resolve any discrepancies using the following descending order of precedence: 
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  A. Contract Form Addenda 

  B. Addenda Special Provisions 

  C. Proposal Plans (Calculated dimensions on the Plans will govern over scaled  

  dimensions.) 

  D. General Provisions (Section 100) Technical Specifications 

  E. Special Provisions Supplemental Specifications and Supplements 

  F. Plan Notes Standard Drawings 

G. Plans (calculated dimensions will govern over scaled dimensions) 

Specifications (CMSC) 

  H. Supplemental Specifications 

  I. Standard Drawings 

  J. Standard Specifications (Sections 200 through 1000) 

 

105.10 Photographs and Videos 

Page 37-38 

105.10 Photographs and Videos. The Engineer, Inspectors or other duly authorized City 

personnel or agents, from time to time during the progress of the Work, may take 

photographs or videos of the Work. The Contractor shall furnish access to the Work at all 

times for this purpose and shall furnish such assistance as may be required. The 

photographs or videos thus taken shall be the property of the City. Nothing herein 

contained shall be construed as prohibiting the taking of photographs or videos by the 

Contractor or its agents, provided, however, that it is done at no cost or expense to the 

City.  

  

105.11 Inspection of Work 

Page 38 

 105.11 Inspection of Work. All materials and each part or detail of the Work shall be 

 subject to inspection by the Engineer, Inspector or duly authorized City representative. 

 The Engineer, Inspector or duly authorized City representative shall be allowed access to 

 all parts of the Work and shall be furnished with such information and assistance by the 

 Contractor as is required to make a complete and detailed inspection. Notify the Engineer 

 at least twenty four hours prior to all required special inspections and testing as specified 

 in the Contract Documents or as required by the Engineer. 

 

     If the Engineer requests it, the Contractor, at any time before acceptance of the Work 

 or any portion thereof, shall remove or uncover such portions of the finished Work as 

 may be directed. After examination, the Contractor shall restore said portions of the 

 Work to the standard required by the Contract Documents. Should the Work thus exposed 

 or examined prove acceptable, the uncovering, or removing, and the replacing of the 

 covering or making good of the parts removed will be paid for as Extra Work; but should 

 the Work so exposed or examined prove unacceptable, the uncovering or removing and 
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 the replacing of the covering or making good of the parts removed, shall be at the 

 Contractor's expense. 

 

     The Contractor shall notify the Engineer at least forty eight hours in advance of any 

 changes in the work schedule. This notification is required to accommodate construction 

 inspection scheduling. The notification shall include the beginning date and time of the 

 work, and the duration of the work. The notification shall be submitted to the Engineer in 

 writing.  In the absence of such notification, and if the work is performed without 

 inspection, the Engineer may require the work to be removed and redone. 

 

     If the City assigns an inspector(s) to the project and the Contractor does not notify the 

 City of its intent not to work, charges incurred by the City for inspection services will be 

 deducted from monies owed to the Contractor/Developer, unless such charges are waived 

 by the Director. 

 

     Any Work done or materials used without supervision or inspection by an authorized 

 City representative may be ordered removed and replaced at the Contractor's expense. 

 Failure to reject any defective Work or materials shall not in any way prevent later 

 rejection when such defects are discovered, or obligate the City to final acceptance of the 

 Work. 

 

     When any unit of government or political subdivision or railroad or any corporation is 

 to pay a portion of the cost of the Work covered by this Contract, its respective 

 representatives shall have the right to inspect the Work. Such inspection shall not make 

 any unit of government or political subdivision or railroad or any corporation a party to 

 this Contract, and shall in no way interfere with the rights of the Contractor or City 

 hereunder. 

 

105.14 Maintenance during Construction 

Page 39-40 

105.14 Maintenance during Construction. The Contractor shall maintain the Work in a 

presentable and safe condition during construction and until the Project is accepted. 

Maintenance of the Work shall include continuous and effective work prosecuted day by 

day, with adequate equipment and forces so that the roadway, conduits or structures are 

kept in satisfactory condition at all times. The Contractor shall be responsible for damage 

done by its equipment and the Contractor shall defend, indemnify, and hold harmless the 

City as provided in 107.24 relating to damage caused by the Contractor’s or its 

subcontractors’ or suppliers’ equipment. 

 

The Contractor shall maintain the previous courses or subgrade during all construction 

operations, when placing a course upon other courses of embankment, base, subgrade, 

concrete or asphalt pavement, or other similar items previously constructed.  This 

maintenance includes, but is not limited to draining, re-compacting, re-grading, or if 

destroyed, the removal of Work previously accepted by the City. 
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Maintain Stormwater Best Management Practice (BMP) features. Prevent sediment 

laden surface water from coming in contact with BMP features during construction. 

 

Temporary restoration of street surfaces shall be made on installation of underground 

lines and structures, surplus excavation shall be removed, and the street graded and put in 

a safe and passable condition. Settlements occurring in or adjacent to trenches shall be 

immediately refilled to a proper grade. Failure on the part of the Contractor to restore the 

street surface to the satisfaction of the Engineer may be considered a cause sufficient for 

suspending the applicable work until such restoration. In the event the Engineer orders 

the Work suspended for conditions under this Section, the expense and time, whether 

direct or indirect, for such suspension shall be borne solely by the Contractor and shall 

not be considered a suspension of work under 104.02.C. 

 

The Contractor shall repair, restore and clean streets and other public facilities outside 

the Construction Limits that are affected by its operations, including hauling and delivery 

of materials. 

 

If the Contract does not contain an Item 616 – Dust Control, all costs of maintenance 

work and dust control during construction and before the Project is accepted shall be 

included in the unit prices bid of the various pay itemsContract Sum. 

 

All costs of maintenance work during construction and before the Project is accepted 

shall be included in the unit prices bid of the various pay itemsContract Sum and the 

Contractor shall not be paid an additional amount for such work. 

 

 

105.17 Use of Fire Hydrants 

Page 41-42 

105.17 Use of Fire Hydrants. In accordance with City Code and the Division of Power 

and Water rules and regulations, the Contractor shall obtain the proper hydrant 

permits(s), and pay any applicable fees, for the use of hydrants(s) deemed necessary for 

work performed under this Contract.  Permit(s) must be obtained from the jurisdiction 

owning and maintaining the hydrant (for areas outside Columbus corporation limit) and 

from the Division of Power & Water (Water) Permit Office.  The Contractor shall adhere 

to all rules and regulations governing said permit and must have the original permit on 

site anytime in which the hydrant is in use.   

 

Cost of the permit and application fees shall be included in the various bid 

itemsContract Sum.  

 

105.19 Construction and Demolition Debris, Vegetative Debris, and Clean Soil. 

Page 42 

 105.19 Construction and Demolition Debris, Vegetative Debris, and Clean Soil. 

   A. Construction and Demolition and Debris.  The Contractor shall manage Construction 

and Demolition Debris generated in carrying out the Work in compliance with the 

requirements of ORC Chapter 3714, OAC Chapter 3745-400, the regulations of the 
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Franklin County Board of Health, and the City of Columbus Health Code.  The 

Contractor shall dispose of Construction and Demolition Debris at a licensed 

Construction and Demolition Debris facility or as otherwise authorized in OAC 3745-

400-04. 

 

107.01 Laws to be Observed 

Page 47-48 

 107.01 Laws to be Observed. The Contractor shall keep fully informed of all Federal, 

 State and local laws, ordinances, codes and regulations and all orders and decrees of 

 authorities having any jurisdiction or authority, which in any manner affect those 

 engaged or employed on the Work, or which in any way affect the conduct of the Work. 

 The Contractor shall at all times observe and comply with all such laws, ordinances, 

 codes, regulations, orders, and decrees; and shall protect and defend, indemnify and hold 

 harmless the City as provided in 107.24 relating to violation of any such law, ordinance, 

 code, regulation, order, or decree, whether by the Contractor or its employees or agents, 

 or the Contractor’s subcontractors or suppliers. 

 

    The Contractor agrees that in the hiring of employees for the performance of work 

 under this Contract or any subcontract hereunder, no Contractor or subcontractor, nor any 

 person acting on behalf of such Contractor or subcontractor, shall, by reason of race, sex, 

 creed or sexual orientation, gender identity or expression, color, religion, ancestry, 

 national origin, age, disability, family status, or military status discriminate against any 

 citizen of the United States in the employment of labor or workers, who is qualified and 

 available to perform the work to which the employment relates. That no No Contractor, 

 subcontractor, nor any of their employees or  agents shall, in any manner, discriminate 

 against or intimidate any employee hired for the performance of work under this Contract 

 on account of race, sex, creed or sexual orientation, gender identity or expression, color, 

 religion, ancestry, national origin, age, disability, family status, or military status. 

 

107.02 Permits, Licenses and Taxes 

Page 48 

107.02 Permits, Licenses and Taxes. The Contractor shall procure all permits and 

licenses, pay all charges, fees, and taxes, and give all notices necessary and incidental to 

the due and lawful prosecution of the Work. 

 

Prior to the closure of or working in or on any portion of a street the Contractor shall 

obtain a permit from the Department of Public Service, Division of Planning and 

Operations. 

 

    The Contractor shall include and pay all state and local sales, consumer and use taxes. 

 Materials purchased for incorporation into the work will be exempt from state and local 

 sales tax. A sales tax exemption certificate will be issued by the City at the request of the 

 Contractor. 

 

    A. Licensed Water Contractor Requirement.  It shall be unlawful for any person to 

 perform any work on City of Columbus water line systems without first securing license 
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 to engage in such work, as indicated in Columbus City Code Section 1103.06.  This work 

 includes any attachments, additions, alterations, or rehabilitation of any city service pipe 

 or appurtenances (including water service lines and taps).  This requirement may be met 

 by utilization of a subcontractor who holds a City of Columbus Water Contractor License 

 or a Combined Water/Sewer Contractor License to perform this work.  Utilization of a 

 subcontractor must meet the licensing requirements of City of Columbus Building Code, 

 in particular Section 4114.119 and 4114.529.  The License must be in effect the day of 

 the bid opening and at the time of Work. 

   

 B. Licensed Sewer Tapper Requirement.  It shall be unlawful for any person to engage in 

 the business of sewer tapping and sewer building, or to open or tap any sewer in any 

 street, alley or any public or private place or rehabilitation of any sewer or appurtenances 

 (including manholes, inlets, and service laterals) in the City of Columbus without first 

 securing license to engage in such business, as indicated in Columbus City Code Section 

 1131.01.  Utilization of subcontractor must meet the licensing requirements of City of 

 Columbus Building Code, in particular Section 4114.119 and 4114.529.  The License 

 must be in effect the day of the bid opening and at the time of Work. 

 

107.05 Federal-Aid Provisions 

Page 49 

107.05 FederalGovernmental-Aid Provisions. When the United States Government or 

the State of Ohio Government pays for all or any portion of the Project’s cost, the federal 

or State laws and the rules and regulations made pursuant to such laws must be observed 

and the Work is subject to the inspection of the appropriate Federal and/or State agency. 

 

Such inspections shall not make the Federal or State Government a party to this 

Contract and such inspections will in no way interfere with the rights of the Contractor or 

the City under the Contract. 

 

108.01 Subletting of Contract 

Page 60 

108.01 Subletting of Contract. The Contractor must obtain the Director’s written 

consent to sublet, sell, transfer, assign, or otherwise relinquish any rights, title, or interest 

in the Work.  Upon the Engineer’s request, the Contractor shall also promptly furnish 

copies of subcontracts and supply agreements.   A Contractor must obtain written consent 

from the director or designee of the Department prior to subletting, selling, transferring, 

assigning, or otherwise relinquishing any rights, title, or interest in the work to any 

subcontractor not listed in the bid submittal or contract. The director or designee must, 

within a reasonable time, approve or disapprove a contractor’s request.  The decision 

shall be final. The contractor may seek the aforementioned written consent for reasons 

including, but not limited to, the following: 

 

1. After reasonable opportunity to do so, the subcontractor fails or refuses to execute 

a written contract for the scope of work specified in the bid and at the price 

specified in the bid; 
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2. The subcontractor becomes insolvent or the subject of an order for relief in 

bankruptcy; 

 

3. The subcontractor fails or refuses to meet the requisite licensing or bonding set 

before bid submittal; 

 

4. The contractor demonstrates to the contracting agency that the name of the 

subcontractor was listed as the result of an inadvertent clerical error;  

 

5. The subcontractor fails or refuses to perform its subcontract after reasonable 

opportunity to do so; or 

 

6. The contractor determines that additional specialty work not reasonably 

anticipated in the bid must be performed by subcontract. 

 

Upon request, the contractor and its subcontractors shall promptly furnish copies of all 

subcontracts and supply agreements. 

 

The Contractor must perform Work amounting to not less than 50 percent of the 

Contract Sum with its own organization, unless otherwise approved by Director. Any 

items set forth in the Proposal to be "specialty items" may be performed by subcontract 

and the cost of any such specialty items so performed by sub-contract may be deducted 

from the Contract Sum before computing the amount of work required to be performed 

by the Contractor's own organization.  The Contractor’s percentage of the Contract Sum 

includes the cost of materials and manufactured products purchased by Contractor, but 

not the cost of materials and manufactured products purchased by subcontractors.  The 

Engineer will calculate Contractor’s percentage based on the quantities shown in the 

Proposal and the unit prices of the Contract items to be performed by the Contractor’s 

organization.  

 

All subcontractors must hold a valid contract compliance certification number before 

the City will approve the subcontractor pursuant to this Section. 

 

108.02 Preconstruction Conference 

Page 60-61 

 108.02 Preconstruction Conference. Unless otherwise provided for in the Contract 

 Documents, no Work shall be commenced under this Contract until the Contract is fully 

 executed and a Notice to Proceed has been issued. 

 

    The Preconstruction Conference shall not occur until after the Contract is fully 

 executed. In general, fourteen days are required to notify all interested parties of a 

 Preconstruction Conference. The Contractor shall take due note of this requirement and 

 aid in the timely scheduling of the Preconstruction Conference to avoid unnecessary 

 delays in the commencement of the Work. 
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    At or before the Preconstruction Conference, the Contractor shall submit, to the 

 Engineer, the baseline construction schedule prepared according to 108.03. The 

 Contractor shall furnish a list  of proposed subcontractors and material suppliers at or 

 before the Preconstruction Conference. If the Contractor fails to provide the required 

 submissions at or before the Preconstruction Conference, the Engineer may order the 

 Preconstruction Conference suspended until they are furnished. 

 

 Unless otherwise provided for in the Contract Documents, no Work shall be commenced 

 under this Contract until a Preconstruction Conference has been held. 

  

    After the Contract is fully executed, the City will send Preconstruction Conference 

 notices to all parties. In general, fourteen days are required to notify all interested parties 

 of a Preconstruction Conference. The Contractor shall take due note of this requirement 

 and aid in the timely scheduling of the Preconstruction Conference to avoid unnecessary 

 delays in the commencement of the Work. 

 

    At or before the Preconstruction Conference, the Contractor shall submit to the 

 Engineer the baseline construction schedule prepared according to 108.03. Furnish a list 

 of proposed subcontractors and material suppliers at or before the Preconstruction 

 Conference. If the Contractor fails to provide the required submissions at or before the 

 Preconstruction Conference, the Engineer may order the Preconstruction Conference 

 suspended until they are furnished. 

 

108.03 Prosecution and Progress 

Page 63 

 108.03 Prosecution and Progress.  

   c. Delay and Analysis of the Construction Schedule.  The Contractor shall  

  not be entitled to and hereby waives any extension of time resulting from any event,  

  circumstance, condition or cause unless a Claim for an extension of time is made in  

  accordance with the requirements of 104.03. In the event the Contractor requests an  

  extension of the Contract Time, it shall furnish such justification and supporting   

  evidence as the Engineer may deem necessary for a determination of whether or not the  

  Contractor is entitled to an extension of time under the provisions of the Contract. 

   The written claim seeking an extension of time must include the following   

  information:  

     i. Nature of the delay.  

    ii. Date (or anticipated date) of commencement of delay.  

    iii. Identification of person(s) or organization(s) or events affected by delay.  

    viiv. Activities on the Construction Schedule affected by the delay, or new  

  activities created by the delay and their relationship with existing   

  activities.  

    v. Identification of person(s) or organization(s) or event(s) the Contractor  

  believes responsible for the delay.  
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    vi. Anticipated extent of the delay.  

    vii. Recommended action to avoid or minimize the delay. 

    viii. Identification of the pertinent contract provisions and supporting   

  documents or project records. 

 

108.03 Prosecution and Progress 

Page 71 

 108.03 Prosecution and Progress.  

   b. Recovery Schedules.  If the Monthly Update Schedule or Revised Monthly  

  Update Schedule projects a finish date for the Project more than fourteen calendar days  

  later than the current Completion Date beyond the Completion Date, submit a recovery  

  schedule showing a plan to finish by the current Completion Date if requested by the  

  Engineer, at no additional cost to the City.  The recovery schedule shall also include a  

  written plan detailing how the Contractor proposes to recover the lost time and meet the 

  Completion Date. Such measures may include, but are not limited to, increasing the size 

  of the workforce; increasing the number of working hours per shift, shifts per work day, 

  work days per week, the amount of equipment or combination thereof; or rescheduling  

  of work activities to achieve maximum concurrence of work efforts, all at no additional  

  cost to the City. The Contractor shall submit the recovery schedule within ten days after 

  the request is made by the Engineer. 

 

108.07 Failure to Complete on Time 

Page 78 - 79 

 108.07 Failure to Complete on Time. If the Contractor fails to complete the Work by 

 the Final Completion Date, then the Engineer, if satisfied that the Contractor is making 

 reasonable progress, and deems it in the best interest of the City, may allow Contractor to 

 continue in control of the Work.  If the Contractor is permitted to continue, Contractor 

 must provide for the Engineer’s approval a written work plan and schedule for 

 completion of the Project and shall diligently prosecute the Work in such a manner as 

 required by the Contractor’s approved work plan. 

 

    If the Contractor fails to complete the contract specified Work by the Interim 

 Completion Date, the City will deduct Liquidated damages according to Table 108.07-1. 

 The amount of Liquidated Damage will be based on the Total Amount of the Bid of 

 the Original Contract. 

 

     For each Calendar Day that Work remains uncompleted after the Completion Date,  

  the City will deduct the sums specified herein from any money due Contractor, not as a  

  penalty, but as liquidated damages based on the following schedule:  

 

TABLE 108.07-1 SCHEDULE OF LIQUIDATED DAMAGES 

Original Contract Amount Amount of Liquidated 
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(Total Amount of the Bid) Damages to be Deducted 

for Each Calendar Day of 

Overrun in Time 

From More 

Than 

To and Including  

$0  

 

$50,000 $150.00 

$50,001 $150,000 $250.00 

$150,001 $500,000 $500.00 

$500,001 $2,000,000 $1,000.00 

 

$2,000,001 $5,000,000 $2,000.00 

 

$5,000,001 $10,000,000 $2,500.00 

 

Over $10,000,001 $3,000.00 

 

If the Contract Documents contain a special provision for liquidated damages, it shall be used 

in lieu of the schedule listed above. 

 In addition to the amounts specified above, for each Calendar Day after the Final 

Completion Date the Contractor will be charged for all City inspection and contract 

administration services.  The Contractor acknowledges that these costs are in addition to the 

liquidated damages set forth above to compensate the City for its inability to use the Work as 

scheduled for its intended purpose and the Contractor expressly waives any right to assert or 

plead that such costs are duplicative of the liquidated damages set forth above. 

The City will continue to pay the Contractor for Work performed on the Project less any 

liquidated damages set forth in this Section. The City may deduct the liquidated damages and 

inspection costs from all estimates due and payable to the Contractor after the Final Completion 

Date. 

 

109.11 Final Inspection and Acceptance 

Page 93-95 

 109.11 Final Inspection and Acceptance.  

A. Partial Acceptance.  Upon completion of a portion of the Work, the Contractor may 

request acceptance of the completed portion of the Work. 

1. An inspection may be performed on a completed portion of the project roadway section 

provided: 

I. All safety items are in place, including permanent pavement markings. 

II. Traffic is in its final pattern. 

III. The completed portion of the project Work constitutes a completed geographic 

section of the project or a direction of traffic on a divided highway. 

IV. The request is in accordance with all other contract provisions. 
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2. An inspection may be performed on a completed bridge provided: 

I. All work on the bridge and approaches is complete, including all safety items and 

permanent pavement markings. 

II. Traffic is in its final pattern. 

III. The Contractor will not return to the bridge for any further work except as 

allowed for by item IV. 

IV. Painting of structural steel is either completed or scheduled to be performed. 

V. The request is in accordance with all other contract provisions. 

 

3. An inspection may be performed on completed portions of the Work otherwise not listed 

above given: 

I. The Work completed is of substantial completion as recognized by the Engineer. 

II. Work is fully functioning as intended in the project. 

III. If necessary, outside agencies have accepted the Work. 

IV. The request is in accordance with all other contract provisions. 

 

The Engineer shall grant written partial acceptance for the portion of the Work if accepted.  

The Engineer will have exclusive rights to reject the Contractor’s request for the convenience of 

administering the contract.  The written partial acceptance will identify what portion of the Work 

is being accepted, the date of acceptance, and the warranty provisions initiated by the partial 

acceptance.  

Partial acceptance shall relieve the Contractor of maintenance responsibility for the accepted 

portion of the Work.  Partial acceptance shall not relieve the Contractor of the responsibility to 

correct defective Work or repair damage caused by the Contractor, nor shall it waive the right to 

any other remedy to which the City is entitled by law or in equity.  

 

AB. Final Inspection.  The Final Inspection shall be a limited visual review of the Work and 

shall only serve as the City’s verification that the Work appears substantially complete.  Final 

Inspection does not waive any available rights or remedies of the City, nor divest the Contractor 

of any responsibility for compliance with the Contract Documents or liability for damages.  

When the Contractor completes all or portions of the Work to be accepted by the City, a 

request by the Contractor for a Final Inspection shall be made.  If the Engineer agrees the Work 

is complete, then within ten business days the Inspector will inspect the Work and categorize it 

as one of the following: 

1. Unacceptable or not complete. 

2. Substantially complete with punch list items found by the Inspector. 

3. Substantially complete. 

If the Inspector finds the Work substantially complete or substantially complete with punch list 

items, then the Contractor’s maintenance responsibilities end on the day of the Final Inspection, 

except for any maintenance related to unfinished punch list items.  This shall not relieve the 

Contractor of responsibility to correct defective Work or repair damage caused by the Contractor 

or waive any other remedy to which the City is entitled under the Contract, applicable law, in 
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equity, or otherwise.  The Inspector will issue a Final Inspection Report that will document the 

findings of the inspection and start any guarantee and warranty period(s).  

BC. Punch List.  As provided in this Section, the Inspector will issue to the Contractor a 

written punch list of work required as a condition of acceptance.  The Inspector’s punch list will 

stipulate a reasonable time to complete the required work unless the Contractor can demonstrate 

to the Inspector that completion of the punch list work within the Inspector’s time frame is 

unreasonable.   

Notify the Engineer in writing when all of the punch list items are complete.  

CD. Finalization.  The Contractor will receive the Engineer’s list of final quantities within 

forty-five Calendar Days from the date that the Work is determined to be substantially complete 

by the Inspector.  The Contractor shall accept the final quantities as determined by the Engineer 

or provide a written notice indicating the reason for disagreement within thirty Calendar Days of 

receiving the Engineer’s list of final quantities.  The prescribed 30 Calendar Day period can be 

modified by mutual agreement of the Contractor and the Engineer.  If no notice of disagreement 

is received, then the final estimate shall be based on the Engineer’s list of final quantities. 

Within sixty Calendar Days from receipt of the Engineer’s list of final quantities, the 

Contractor shall supply Final Project Documents for Project closeout, to include, but not be 

limited to:  

1. Material certificates 

2. Payrolls  

3. Wage affidavits 

4. DBE/MBE/WBE affidavits, if applicable 

5. As-built drawings as required 

6. Warranties 

7. O&M Manuals 

8. Lien Waivers 

9. Final Force Account Statement(s) 

10. Surety Consent for Final Payment 

11. Spare Parts List 

12. Certificate of Completion 

13. Bond Rider (Check with the bond form) 

14. Affidavit of Final Payment 

Failure to submit these acceptably completed documents will result in an administrative fee of 

$100.00 per Calendar Day deducted from the Final Pay Estimate for every day that any of the 

required documents remain delinquent, starting with thirty Calendar Days after receipt of written 

notification from the Engineer of a document deficiency. 

DE. Final Acceptance/Project Closeout Process. After the Final Inspection and the issuance 

of the Punch List, the Contractor must complete the items on the Punch List in the stipulated 

time frame.  After completing the items on the punch list, the Contractor shall notify the 

Engineer to confirm that the items have been completed.  When the work noted on the Punch 

List has been confirmed to be complete, the Engineer will issue a Notice of Final Acceptance. 

Final Acceptance of the Work does not waive any available rights or remedies of the City 

under the Contract, applicable law, in equity, or otherwise, and shall not discharge the Contractor 

from any obligations it has under the Contract, including, but not limited to: unsettled liens and 
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claims against the City; faulty, defective, or nonconforming work discovered or appearing after 

Final Acceptance; failure of the Work to comply with the requirements of the Contract 

Documents; the terms of any warranties or guarantees contained in or required by the Contract 

Documents; any indemnification rights including damages or costs incurred by the City resulting 

claims or lawsuits brought against the City based on actions on the part of the Contractor, its 

subcontractors, sub-subcontractors, suppliers, or any of their employees, representatives or 

agents; fraud or bad faith committed by the Contractor or any subcontractor or supplier during 

performance of Work, but discovered by the City after Final Payment; and the City’s audit and 

adjustment rights under the Contract. 

EF. Final Estimate. Final payment to the Contractor is based on: 

1. The agreed final quantities or as determined by the Engineer; 

2. Finding of Final Acceptance by the Engineer; 

3. Receipt of acceptable Final Project Documents; and 

4. Contractor certification that the Work was performed in accordance with the Contract 

Documents. 

As soon as practical after the Final Acceptance of the Work by the City and after approval of 

the final Change Order, or the final Contract Modification if the final Contract Amount exceeds 

the amount authorized by City Council, there shall be issued a final estimate for payment based 

upon the actual quantities of completed and accepted Work performed under the Contract.  

Compensation will not be made for any Work that was not authorized. 

Final Estimates shall be approved by the City, after which the City shall pay the entire sum 

found to be due, after deducting all previous payments under 109.07.  All prior estimates are 

subject to correction in the Final Estimate. 

FG.  Completion of Contract and Continuation of Contractor’s Responsibility.  The 

Engineer will issue a letter confirming completion of the Contract, noting any exception as 

provided in Items 659 and 661 and any guarantee or warranty.   

The Contract is complete, except for items covered by any required bonds, when the 

Contractor receives final payment.   

Neither Substantial Completion, Partial Acceptance, Final Acceptance nor Completion of the 

Contract relieves the Contractor of any responsibilities to properly perform or correct the Work 

or to repair damage or waives any remedies to which the City is entitled under the Contract, at 

law, in equity, or otherwise. 

  

109.13 Guarantee 

Page 96 

 109.13 Guarantee. Unless otherwise noted in the Contract Documents, the guarantee period 

 begins upon Final Acceptance of the Work by the City. The guarantee period extends for 

 one year from the date of Final Acceptance.  

    Under the Contractor’s guarantee the Contractor warrants to the City that materials and 

 equipment furnished under the Contract are of good quality and new unless otherwise 

 required or permitted by the Contract Documents, that the Work is free from defects not 

 inherent in the quality required or permitted; that the Work conforms to all these 
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 requirements or the occurrence of any defects or failures in the Work shall be remedied by 

 the Contractor promptly and at no cost to the City.   

    In addition to the Contractor’s guarantee and without in any way diminishing or changing 

 it, the Contract Documents may also specify other express Contractor warranties or 

 subcontractor, manufacturer or supplier warranties that apply during, or after, the 

 Contractor’s guarantee period.  Notwithstanding the existence of other warranties, the 

 Contractor shall remain as the responsible party to the City under the Contractor’s guarantee 

 for purposes of the City exercising its rights under this Section during the one-year 

 guarantee period.  

    The guarantee provisions do not relieve the Contractor from completing the Work in 

 accordance with the Contract  and do not diminish any rights or remedies the City may 

 have under the Contract, applicable law, in equity, or otherwise.  

    At any time during the guarantee period, the City may notify the Contractor that certain 

 repairs or other actions are necessary. Within ten days after being so notified, the Contractor 

 shall make such repairs or take such other actions as are declared necessary to restore the 

 Work to a good and serviceable condition consistent with the requirements of the Contract 

 Documents. In the event that the Contractor fails to comply with the order to repair or take 

 other actions, such repairs may be made or other actions undertaken by the City and the 

 Contractor agrees that it shall  reimburse the City for any such expenses it incurs within ten 

 days following the receipt of a statement rendered to the Contractor by the City for such 

 expenses. Specifications for the Work performed under this Contract shall govern in the 

 making of repairs or taking other action pursuant to this Section. 

    Upon the expiration of the one-year guarantee period, the Contractor shall take all steps 

 necessary to  transfer  to the City all remaining rights and obligations that may exist under 

 any other warranties from the  Contractor, subcontractors, manufacturers or suppliers and 

 shall continue to assist the City, as needed, to enforce such warranties. 

    If the cost of providing security to the City of Columbus for the one year guarantee period 

 is prohibitive, the Contractor may, with approval of the Director, make an assignment of 

 bonds or other form of acceptable security to the City in the amount of 5 percent of the 

 contract cost for the duration of the guarantee period. 

 

207.02 Materials 

Page 131 

 207.02 Materials. Furnish commercial fertilizer, seed, and mulch materials conforming 

 to Item 659.  Furnish stabilized construction entrances, filter fabric ditch checks, rock 

 checks, inlet protection, perimeter filter fabric fence, straw wattles, bale filter dikes, 

 sediment basins and dams, dikes, slope drains, and rock channel protection materials as 

 specified on the standard construction drawings.   

 

207.03.B.1 Construction Requirements 

Page 132 - 133 

 1. Perimeter Controls.  Use perimeter filter fabric fence to protect the project 
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 from sheet flow runoff from off Right-of-Way and off construction limit locations. 

 Use perimeter filter fabric fence to protect the following project items from sheet  flow 

 runoff: water bodies, wetlands, or other significant items shown on the plans. 

    Use dikes to prevent sediment flow from coming on to the project and to non-

 vegetated barren areas on the project. 

    Install perimeter filter fabric fence, stabilized construction entrances, and dikes 

 concurrent with clearing and grubbing operations.   

 

207.06 Method of Measurement 

Page 136 - 137 

 207.06 Method of Measurement.  The City will measure fertilizer by the number of 

 tons (metric tons) under 659 Commercial Fertilizer. 

 The City will measure Construction Seeding and Mulching by the number of square 

 yards (square meters). 

 The City will measure Slope Drains by the number of feet (meters). 

 The City will measure Sediment Basins and Dams by the number of cubic yards 

 (cubic meters) of excavation and embankment. 

 The City will measure Perimeter Filter Fabric Fence, Bale Filter Dike and 

 Construction Fence by the number of feet (meters). 

 The City will measure Filter Fabric Ditch Check by the number of feet (meters). 

 The City will measure Inlet Protection by the number of inlets protected (each). 

 The City will measure Dikes by the number of cubic yards (cubic meters) of 

 excavation and embankment. 

 The City will measure Construction Ditch Protection and Construction Slope 

 Protection by the number of square yards (square meters). 

 The City will measure Rock Channel Protection, Type C or D (with or without) filter 

 by the number of cubic yards (cubic meters). 

 The City will measure Sediment Removal by the cubic yards (cubic meters). 

 The City will measure Stabilized Construction Entrances by the Cubic Yard (Cubic 

 Meter). 

 

207.07 Basis of Payment 

Page 137 

 207.06 Basis of Payment.  The City will not pay if temporary erosion and sediment 

 control items are required due to the Contractor’s negligence, carelessness, or failure 
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 to install permanent controls as a part of the work as scheduled; install such 

 temporary work at no expense to the City. 

    The City will not pay for stream crossing work specified in 207.03.B.8.b. 

    If erosion control items in the Contract are properly placed according to the 

 Contract Documents, the City will pay to maintain or replace erosion control items 

 at the unit bid prices or according to 109.05. 

    The City will pay for sediment removed from dams, basins, inlet protection, ditch 

 checks, rock checks, perimeter filter fabric fence, bale filter dikes, and all other types of 

 filter fabrics, straw or hay bales, or any other temporary sediment control items under 207 

 Sediment Removal. 

    The City will pay for accepted quantities at the contract prices as follows: 

 Item Unit    Description 

 207 Square Yard   Construction Seeding and Mulching 

    (Square Meter) 

 207 Foot (Meter)   Slope Drains 

 207 Cubic Yard   Sediment Basins and Dams 

    (Cubic Meter) 

 207 Foot (Meter)   Perimeter Filter Fabric Fence 

 207  Foot (Meter)   Bale Filter Dike 

 207  Foot (Meter)   Filter Fabric Ditch Check 

 207  Each    Inlet Protection 

 207  Cubic Yard   Dikes 

    (Cubic Meter) 

 207  Square Yard   Construction Ditch Protection 

    (Square Meter) 

 207  Square Yard   Construction Slope Protection 

    (Square Meter) 

 207  Cubic Yard   Rock Channel Protection 

    (Cubic Meter)    Type C or D with Filter 

 207  Cubic Yard   Rock Channel Protection 

    (Cubic Meter)    Type C or D without Filter 

 207  Cubic Yard   Sediment Removal 

    (Cubic Meter) 

 207  Foot (Meter)   Construction Fence 

 207  Square Yard   Geo-textiles 

    (Square Meter) 

 207  Cubic Yard   Stabilized Construction Entrance 

    (Cubic Meter) 

 

255.08 Opening to Traffic 

Page 148 
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 255.08 Opening to Traffic.  Do not open the rigid replacement to traffic until the 

 concrete attains a split tensile strength of 250 350 pounds per square inch, as tested per 

 ASTM C496 (1.7 MPa).  If maintaining traffic in adjacent lanes, schedule work in order 

 to place the concrete in the prepared repair area within 48 hours after removing the 

 existing pavement.  If unable to complete placement of the concrete in the exposed repair 

 area by the end of the daily work shift, cover unfilled repair areas 10 feet (3 m) or less in 

 length with a steel plate.  Do not leave repair areas unfilled with concrete when work is 

 suspended on weekends or holidays.  If unable to complete placement of the concrete in 

 the exposed repair area before suspending work for a weekend or holiday or within the 

 time specified above, fill the excavation with an asphalt concrete mixture or other 

 suitable temporary patch material with a durable surface as the Engineer directs.  

 Maintain the temporary patches while they are in service.  

 

259.03 Classification 

Page 154 

 259.03 Classification.  Based upon the Engineer's selection as described in 259.02, 

 furnish one of the following pavement types: 

  Permanent Pavement Replacement (Standard Drawing No. 1441 Dr. A) 

   Type I - Bituminous 

   Type III- Brick 

   Type V – Concrete 

  Driveway Pavement Replacement (Standard Drawing No. 2160 Dr. A) 

   Type IIIA - Asphalt Driveways 

   Type IIIB - Concrete Driveways 

   Type IIIC - Gravel Driveways 

 

306.01 Description 

Page 163 

 306.01 Description.  This work consists of constructing a PCC base on a prepared 

 subgrade or base course. This work shall conform to the requirements of Items 305 and 

 451 except that: 

 1. For concrete proportioning, meet the requirements of Item 499, Concrete, Class F. 

 2. Conform to the opening-to-traffic requirements as specified in 451.16 except that the 

 split tensile strength shall be 250 350 pounds per square inch (1.7 2.4 MPa), as tested per 

 ASTM C496. 

 3. Load transfer devices are not required. 

 

401.20 Asphalt Binder Price Adjustment 

Page 181 

 401.20 Asphalt Binder Price Adjustment. A Contract Item is eligible for a price 

 adjustment when the Contract’s Proposal specifically includes an Asphalt Binder Price 
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 Adjustment note and the Contract Item meets the quantity limitations of the ODOT 

 proposal note for Asphalt Binder Price Adjustments for Single Year or Multi-Year, as 

 applicable. 

 

407.06 Application of Asphalt Material 

Page 199 

407.06 Application of Asphalt Material. Uniformly apply the asphalt material with a 

distributor having clean nozzles functioning properly.  Obtain the Engineer's approval for 

dilution with water, if desired to achieve a more uniform application.  The City will not 

pay for diluted tack used without approval.  Ensure any diluted asphalt material used for 

tack has a minimum viscosity of 20 seconds Saybolt Furol (702.04). 

 

For irregular areas such as driveways and intersections, apply the asphalt material using 

a method the Engineer approves. 

 

If paving asphalt concrete directly onto PCC, Roller Compacted Concrete, or brick 

pavement, tack the pavement with rubberized asphalt emulsion conforming to 702.13. 

  

423.09 Method of Measurement 

Page 224 

 423.09 Method of Measurement. The City will measure Crack Sealing, of the type 

 specified, either by the number of pounds (kilograms), the number of square yards 

 (meters), or the number of linear feet (meters), of hot applied sealant in place, completed, 

 and accepted. 

 

 The City will measure Crack Sealing, of the type specified, by the number of linear feet 

 (meters) of sealant in place, completed and accepted. 

 

423.10 Basis of Payment 

Page 224-225 

 423.10 Basis of Payment. The City will pay for accepted quantities at the contract prices 

 as follows: 

 Item Unit    Description 

 423 Pound (Kilogram),/  Crack Sealing, Type I 

   Square Yard  

   (Square Meter), 

   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing with Routing, Type I 

   Square Yard  

   (Square Meter),  

   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing with Sawing, Type I 

   Square Yard  

   (Square Meter),  
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   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing, Type II 

   Square Yard  

   (Square Meter),  

   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing, Type III 

   Square Yard  

   (Square Meter),  

   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing, Type II or III 

   Square Yard  

   (Square Meter),  

   or Linear Foot (Meter) 

 423 Pound (Kilogram),  Crack Sealing, Type IV 

   Square Yard 

   (Square Meter),  

   or Linear Foot (Meter) 

 

441.09 Quality Control Tests 

Page 232 

441.09 Quality Control Tests. Perform quality control tests to control the asphalt 

concrete mix within the specifications.  Ensure that these quality control tests measure the 

asphalt binder content, gradation, air voids, and Maximum Specific Gravity (MSG) 

according to the Contractor’s approved QCP.  Perform each quality control test a 

minimum of one time each half of a production day or night (two tests per production day 

or night), or one each 1400 tons (1300 metric tons), whichever is less. Perform quality 

control testing  according to the following schedule of testing based on material loaded 

for delivery during each shift: 

 

 0 to 100 tons   No testing required 

 101 to 200 tons  One “Basic” test per Item 403.05 

 201 to 500 tons  Complete set of QC tests per this section 

 501 to 1000 tons  Complete set of QC tests per this section 

 1001 to 1500 tons  Complete set of QC tests per this section 

      All QC testing requirements will be based on delivery ticket load times for material 

 delivered to City of Columbus projects during a shift. No QC testing is required for shift 

 quantities of less than 100 tons unless visual observations indicate a potential issue may 

 exist with the mix. A shift is defined as one twelve-hour period starting at either 6:00 am 

 or 6:00 pm. The basic test and first complete set of tests may be combined to account for 

 the first 500 tons produced and loaded for the shift. 

 

448.04 Small Quantity Asphalt Concrete Testing and Acceptance 

Page 241 
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 448.04 Small Quantity Asphalt Concrete Testing and Acceptance. This procedure is 

 intended for the use of the Contractor.  However, small quantity acceptance is not 

 permitted for JMF’s that have not been verified by acceptable production under normal 

 testing during the current construction season.  The use of new JMF’s for small quantities 

 must be approved by the Engineer.  The total seasonal production per project for each 

 material type shall not exceed 1500 tons. 

 

      The City can sample, test and/or reject any material received under this procedure.  

 Material may be rejected by visual inspection by the project or reject thru City 

 comparison testing.  Poor plant or mix control, poor mix performance, poor mix quality, 

 failure to submit the required form as required or ongoing City sample failures can mean 

 disallowing further use of this procedure on the project or future projects.  This procedure 

 may be disallowed by the City for any contractor when documented pre-mature small 

 quantity mix failure in any application has occurred on the contractor’s previous 

 project(s). 

 

      When material is being produced under this procedure and has a quantity of less than 

 200 tons a day for each type, the acceptance is by contractor certification as outlined 

 below.  No quality control testing is required.  A quick check plant calibration must have 

 been performed in accordance with the contractor’s QCP as outlined in 403.  

 Computerized plant operation tickets, a copy of the dated and signed quick check 

 calibration(s) and a TE 199 SMQ form must be submitted as outlined below. 

 

      If the daily production does not exceed 500 tons a day for each type, the acceptance 

 shall be by contractor certification as outlined below.  The contractor shall perform an 

 asphalt binder content test for every two hours of production.  The asphalt binder content 

 shall be determined by a nuclear gauge that has been properly offset for the JMF being 

 used. Computerized plant operation tickets and a TE 199 SMQ form must be submitted 

 as outlined below.  Contractor samples shall be held at the lab for three days. 

 

      The required certification (TE 199 SMQ form) and other required information must be 

 submitted by the next working day to the Laboratory unless otherwise notified by the 

 Engineer.  The TE 199 SMQ form shall be signed by an employee of the contractor 

 having authority to represent the contractor as outlined in the contractor’s QCP.  The TE 

 199 SMQ form shall be sent to the Engineer if requested. 

 

451.061(2) Depositing and Curing Concrete During Cold Weather 

Page 247 

 451.061(2) Depositing and Curing Concrete During Cold Weather.  
 2. Once placed, cover the entire surface of the top and the sides of the newly 

 placed concrete and protect from freezing for seven days, unless split tensile beam 

 specimens have attained the required minimum strength specified. Accomplish 

 protection as directed in Item 511.12 with insulated blankets or with a combination of 

 loose straw 12 inches (0.3 m) thick covered with a securely fastened exterior cover of 

 waterproof material. 
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451.07 Placing Reinforcement 

Page 248 

 451.07  Placing Reinforcement. Place pavement mesh of the size and at the locations 

 within the concrete slab shown on the ODOT standard construction drawings BP-1.1.   

 

451.09 Finishing 

Page 251 

 451.09  Finishing. Use 10-foot (3 m) straightedges to continually check the finished 

 concrete surface for trueness.  If the pavement surface is dragged with a diagonal pipe 

 float machine, occasionally check the surface while the concrete is plastic.  Do not add 

 water or finishing agent to aid finishing. 

    Before the concrete initially sets, round the edges of the pavement along each side of 

 each slab and on each side of transverse expansion joints to the radius specified using an 

 approved edging tool.  Before texturing the surface, eliminate tool marks left by the 

 edging tool. 

    Texture the surface in the longitudinal or transverse direction using a broom or artificial 

 turf drag to produce a uniform, gritty, texture.   

    The surface shall be textured by use of a broom or artificial turf drag in the 

 longitudinal direction so as to produce a uniform, gritty, longitudinal texture. In addition 

 to and immediately following the above specified longitudinal drag texture, the pavement 

 shall be textured in the transverse direction by an approved device that will produce a 

 relatively uniform pattern of grooves. The grooves shall be spaced at approximately 5/8 

 inch (16 mm) centers and shall be approximately 0.15 inches (3.8 mm) deep and 0.10 

 (2.5 mm) inches wide. Variation from the texturing requirements will be permitted only 

 with the written permission of the Director. 

    Before the concrete finally sets, impress complete station numbers into the pavement 

 every 100 feet (50 m), e.g., 1+00 (2+050).  Mark station equations in the pavement as 

 shown on the plans.  Ensure that the numerals are 3 to 4 inches (75 to 100 mm) high and 

 1/4 inch (6 mm) deep.  Place the station numbers parallel with and facing the right edge 

 of the pavement, and centered 12 inches (0.30 m) in from the right edge.  On divided 

 highways, provide station numbers on both pavements.  When placing concrete shoulders 

 with the traveled lane, place station numbers 12 inches (0.30 m) in from the outside edge 

 of the shoulder and facing the pavement.  

 

499.04 Proportioning Options for Portland Cement Concrete 

Page 264 

 499.04 Proportioning Options for Portland Cement Concrete. The Contractor may 

 substitute one of the following options for each respective class of concrete given in 

 Table 499.03-2 and Table 499.03-3. Use the same air content specified in Table 499.03- 

 2 and Table 499.03-3. Comply with slump requirements of Table 499.03-1. Submit 

 requests to use any of the following optional mix designs to the Engineer Laboratory for   

 approval before use. The SSD weights specified in Table 499.04-1 through Table 499.04-

 3 were  calculated using the specific gravities in 499.03.C. Make adjustments to the mix 
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 design  when specific gravities differ by more than 0.02. Make other adjustments 

 allowed in 499.03.D and approved by the Engineer. 

 

501.05 Submittal of Working Drawings and Calculations 

Page 275-276 

501.05 Submittal of Working Drawings and Calculations. Design and perform all 

procedures as directed by the AASHTO STANDARD SPECIFICATIONS or the 

AASHTO LRFD BRIDGE except as modified below: 

 

Perform daily inspections to ensure the work governed by the working drawing is 

functioning as designed. Report malfunctioning work to the Engineer immediately. 

 

A. Projects with Railroad Involvement. Prepare and provide working drawings 

listed in this section as follows: 

 

Have an Ohio Registered Engineer prepare, sign, seal and date each working drawing. 

Submit working drawings to all involved railway companies at least 50 days before 

construction begins. Obtain acceptance from all involved railroad companies. Furnish the 

Engineer copies of all correspondence with the railroad, documentation of railroad 

acceptance and the working drawings accepted by the railroad. City acceptance is not 

required. 

 

Perform all work in accordance with the accepted working drawings. Immediately 

cease all operations that deviate from the accepted working drawings. If a deviation is 

necessary, furnish the Engineer a copy of a revised working drawing including 

documentation of acceptance from all involved railroad companies as least 24 hours 

before construction on deviated work begins. The revised working drawing shall be 

sealed and dated by an Ohio Registered Engineer. City acceptance of revised working 

drawings is not required. The City will consider delays resulting from working drawing 

deviations as non-excusable in accordance with 108.06.E. 

  This section applies to working drawings for the following: 

  1. Bracing adjacent to the railroad tracks. Perform work according to 

501.05.B.1. 

2. Demolition of structures over or within 14 feet of railroad tracks. Perform 

work according to 501.05.B.2. 

3. Erection of structural members over or within 14 feet of railroad tracks. 

Perform work according to 501.05.B.4. 

 

B. Projects without Railroad Involvement. Prepare and provide working drawings 

listed in this section as follows: 

 

Have an Ohio Registered Engineer prepare, sign, seal and date each working drawing. 

Have a second Ohio Registered Engineer check, sign, seal and date each working 

drawing. The preparer and checker  shall be two different Engineers.  
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Submit the working drawing to the Engineer at least 7 days before construction begins. 

City acceptance is not required. 

 

Perform all work in accordance with the prepared working drawings. Immediately 

cease all operations that deviate from the prepared working drawings. If a deviation is 

necessary, furnish the Engineer a copy of a revised working drawing at least 24 hours 

before construction on the deviated work begins. The revised working drawing shall be 

signed, sealed and dated by an Ohio Registered Engineer and checked, signed and sealed 

and dated by a Second Ohio Registered Engineer. City acceptance of revised working 

drawings is not required. The City will consider delays resulting from working drawings 

deviations as non-excusable in accordance with 108.06.E. 

  This section applies to working drawings for the following: 

 

1.  Excavation Bracing, adjacent to active traffic, except when a complete 

design is already shown in the plans.  Perform all work as specified below: 

   a. Locate Excavation Bracing per contract, if shown. 

   b. Maintain temporary horizontal and vertical clearances per contract. 

   c. Include the effects of AASHTO live and dead load surcharges as 

necessary. 

d.    Design Excavation Bracing in accordance with the latest AASHTO 

Guide Design Specifications for Bridge Temporary Works, Section 4 

 

2. Demolition of structures over or adjacent to active trafficthe entire or portions of 

the following: Bridges, Culverts with 8 feet or more of fill, Walls with 8 feet or more of 

fill retained. Perform all work as specified below: 

a. Provide temporary devices or structures necessary to protect traffic during 

all demolition activities. Provide traffic protection when demolition is located less than 

12' horizontally from active traffic on structures of less than 25' vertical clearance. 

Increase the 12' minimum horizontal distance 1 foot for each 2 feet of additional height 

greater than 25'. 

  

511.17 Curing and Loading 

Page 312 

 511.17-1 (Table). 
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TABLE 511.17-1 

 Span[1] 

Age of Concrete in Days 

No Beam 

Split Tensile 

Test 

Beam Split 

Tensile Test 
[2] 

Removing 

Falsework 

Over 10 feet (3 m) 14 5 

10 feet (3 m) or less and all pier caps 7 3 

Traffic [3] Any 14 7 

[1] Span is defined as the horizontal distance between faces of the supporting elements 

when measured parallel to the primary reinforcement. 

[2] Applicable only when the average Split Tensile psi modulus of rupture for two tests is 

not less than 400 650 psi (2.76 4.5 MPa). 

[3] When placing Class HP concrete for a superstructure between October 15 and March 

15, open the deck to traffic no sooner than 30 days after placement. 

 

514.13 Surface Preparation 

Page 364 

 514.13 Surface Preparation.  

2. Non-Hazardous Solid Waste.  For all waste that is determined to be a 

Non-Hazardous Solid Waste by the DRWE, the Contractor is required to: 

 

 

603.02 Materials 

Page 420 

 603.02 Materials. Furnish materials conforming to: 

  Soil and granular embankment ....................... 203.02.R 

  Structural backfill, Types 1 and 2 ....................... 703.11 

    The Engineer will allow Type 3 structural backfill, conforming to 703.11, to be used 

 as bedding below the pipe only when pumping operations do not control severe ground 

 water problems. Place at least 12 inches (300 mm) of Type 1 structural backfill on top 

 of the Type 3 structural backfill to prevent piping. 

  Embankment ................................................... 203.02.R 

 

603.11 (D) Placement and Compaction Requirements. 

Page 431 

 (D) Place Structural Backfill Type 3 in layers not to exceed 12 inches  (300 mm) 

 loose depth. Vibrate, tamp, or compact to approximately 85 percent of the original 

 layer thickness. 

 

604.03 Construction Methods, General. 

Page 435 

 604.03 Construction Methods, General. 

 B. Adjustment to Grade.  
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  1. Carefully remove and clean the existing frame, adjust the height of  

   supporting walls, and reset the existing frame in a bed of concrete   

   mortar or structure concrete to the new grade. 

  2. Carefully remove the existing cover or grate and install a casting or  

   an adjusting device approved by the Engineer to the new grade and  

   install  per the manufacturer’s recommendations. 

  3. Secure extension ring in place by applying mastic, conforming to 706.10,  

   to the entire contact surface between the casting and extension. 

 

604.06 Precast Concrete Modular Construction. 

Page 436 

 604.06 Precast Concrete Modular Construction. Furnish precast bases on a 

 compacted structural backfill bed having a minimum thickness of 3 inches (75 mm). 

 Ensure that the structural backfill bed is level and uniformly support the entire area of 

 the base. 

 

 Catch basins and inlets manufactured with knock-out panels will only be permitted 

 where the construction drawings show a pipe entering the structure that will replace 

 the panel. 

 

 After placing the pipe, grout all openings between the pipe and structure less than 4 

 inches (100 mm) with mortar and grout all openings between the pipe and structure 

 greater than 4 inches (100 mm) with nonshrink mortar. Seal all joints between 

 modules with materials specified in Item 603 for Type A, B, C, D, or F conduit. 

 

 All joints between modules shall be as follows: 

 

 Sanitary manholes shall conform to the requirements of ASTM C443 as it pertains 

 to the use of a confined gasket. 

 

 Storm sewer applications shall be in conformance with ASTM C443, 706.10 or 

 706.11. 

 

 Pipe entrances to the precast modular sections for sanitary sewers 8 inches (203 mm) to 

 48 inches (1.2 m) in diameter shall be a flexible watertight joint in accordance with 

 706.16. 

 

 Pipe entrances to the precast modular sections for storm sewers shall be in accordance 

 with 706.16, or neatly grouted in place. 

 

 All lift holes and other openings in the structure shall be thoroughly and neatly grouted 

 with cement mortar or other suitable material approved by the Engineer, after all pipes 

 are placed into the structure. 

 

 All sanitary manholes shall be watertight structures. 
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 Cure median inlets with the same materials and methods specified in 622.07.  

 

609.02 Materials 

Page 449 

  609.02 Materials.   Furnish materials conforming to: 

Concrete, Class C .................................. 499 

Expansion joint material .................. 705.03 

Aggregate base ......................... 304, 703.04 

Preformed filler ................................ 705.03 

Tie bar steel, epoxy coated 

  ............... 709.00, 709.01, 709.03, 709.05 

Coated dowel bars ............................ 709.13 
 

      For 609.03 Stone Curb furnish the best quality of Berea or Amherst gray sandstone, or 

 sandstone of equal quality. 

 

      Furnish asphalt concrete curb conforming to a 448 intermediate course, designed for 

 medium traffic, using a PG 64-22.   Set the fine aggregate content at the maximum allowed 

 under 448 intermediate.  Provided the Contractor meets the composition requirements, the 

 Contractor may add mineral filler conforming to 703.07.  Add the mineral filler using a 

 method approved by the Laboratory. Provide asphalt concrete meeting the mix composition 

 requirements of Item 448, with the fine aggregate content set at the maximum permitted 

 under the applicable composition tables. Use the same type of mix as specified for the 

 surface course on the project.  Furnish Granite Curb with straight face per Supplemental 

 Specification 1552 the standard drawing to match existing granite curbs, produced in 

 random lengths of not less than 36 inches (900mm) from granite complying with ASTM 

 C615. Ensure the curb face is sawed and flamed, with a sawed and flamed top. Include all 

 labor, materials, equipment and incidentals necessary for construction in the unit cost of 

 Item 609 Granite Curb.  

 

630.02 Materials 

Page 513-514 

  630.02 Materials.  The acceptance of materials and products is based on Certified Test  

  Data, furnished in triplicate, or on test results of samples according to 106.02, as  

  required by the Engineer. 

     Transfer manufacturers’ guarantees or warranties on all traffic sign material to the  

  City or other maintaining agency upon completion and acceptance of the project. 

  Furnish materials conforming to: 

 Concrete, Class C ...................... 499, 511 

 Steel: 

    Structural steel ........................... 711.01 

    Reinforcing steel ....................... 509.02 

    U-channel posts ....................... 730.015 

    Square posts ............................ 730.016 

    Wooden Box Beam ................. 730.017 
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    Street name sign supports…........730.017 

    Tube and pipe ............................ 730.01 

    Anchor bolts and nuts ............... 730.02 

    Poles and arms .......................... 730.03 

    Base and arm plates ................... 730.04 

    Handhole covers ........................ 730.05 

    Pole caps ................................... 730.06 

    Arm caps ................................... 730.07 

    Hardware ................................... 730.08 

    Stainless steel ............................ 730.09 

    Stainless steel hardware ............ 730.10 

    Messenger wire ......................... 732.18 

 Aluminum: 

    Sheet and plate .......................... 730.11 

    Extrusions .................................. 730.12 

    Tube and pipe ............................ 730.13 

    Castings ..................................... 730.14 

    Forgings .................................... 730.15 

    Welding rods ............................. 730.16 

    Hardware ................................... 730.17 

 Other materials: 

    Decals ........................................ 725.21 

    Reflective sheeting, Type F....... 730.18 

    Reflective sheeting, Type G ...... 730.19 

    Reflective sheeting, Type H .... 730.192 

    Reflective sheeting, Type J ..... 730.193 

    Nonreflective sheeting  ............. 730.20 

    Silk screen inks ......................... 730.22 

    Transparent electronic cuttable films 730.23 

    Cantilevered offset brackets…..…730.24 

 

630.04 Sign Fabrication 

Page 514-516 

  630.04 Sign Fabrication.   Sign types include flat sheet, double faced, extrusheet, and  

  temporary overlay.  Flat sheet signs consist of one-piece units made of aluminum.   

  Double faced signs consist of flat sheet aluminum or extruded aluminum blanks with  

  legend on both sides.  Extrusheet signs consist of a number of horizontal panels   

  assembled to form a complete sign.  Temporary overlay signs consist of an aluminum  

  sheet covering portions or  entire surfaces of extrusheet signs. 

     Prior to reflective sheeting application, clean aluminum sign surfaces either by total  

  immersion in a tank containing an alkaline solution of the manufacturer’s specification  

  or by steam cleaning with an alkaline solution of the manufacturer’s specification,  

  followed by a thorough rinsing with running water.  After cleaning, etch the surface  

  with an acid solution,  and dry. Do not allow cleaned and etched surfaces to become  

  contaminated by contact with  oil or grease.  Drill or punch bolt holes to finish size. 
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     Use sign legends according to the (a) City Sign Design Manual, (b) OMUTCD and (c) 

  the ODOT Sign Design Manual.  In case of a conflicting specification statement, the  

  specification document hierarchy shall be in the order listed from (a), highest, to (c)  

  lowest. Use Clearview font for positive contrast legends on freeway and expressway  

  guide signs and on all other guide signs when permitted in the ODOT Sign Design  

  Manual and City Sign Design Manual, respectively.  Use capital legends and   

  upper/lower case legends in accordance with the City Sign Design Manual.  When  

  either is permitted in the City Sign  Design Manual, use upper/lower case legends. 

     For flat sheet, double faced mile marker, double faced street name and ground   

  mounted extrusheet signs, use Type G, H or J reflective sheeting for background and  

  reflective legends.  For overhead extrusheet signs, use Type H reflective sheeting for  

  the background, and use Type H reflective sheeting for reflective legends, shields and  

  symbols (including hazardous cargo plate, airport symbol, arrows and borders). Apply  

  reflective sheeting to the surface according to the manufacturer’s recommendations,  

  with no blisters, wrinkles, tears, or blemishes.  Do not use reboundable or damage  

  control sheeting for permanent signs. 

     For reflective legends on flat sheet, double faced street name signs and double faced  

  mile marker signs, use reverse silk screen transparent ink or electronic cuttable film.   

  For  nonreflective legends, use direct silk screen black ink or direct applied   

  nonreflective black sheeting copy.  For double faced mile marker signs, use flat sheet  

  aluminum and apply reflective sheeting and legend to both sides. 

     Street Name Sign faces shall be bonded to 0.063 inch (1.6 mm) thick sign blanks  

  according to the sheeting manufacturers’ recommendation. There shall be 2 sign faces  

  on each sign blank, 1 on each side, unless otherwise noted. Street name legends shall be 

  printed in heights of 4” on 9” blade, 6” on 12” blade, and 8” on 18” blades (102, 152  

  and 203 mm) upper and lower case. Standard FHWA Series D 2000 EX lettering shall  

  be used on all signs 9” and 18” blades and FHWA Series C 2000 EX lettering for all  

  12” sign blades. Prefixes and suffixes shall be printed in heights of 2, 3, and 4 inch (50,  

  76, and 102 mm) upper and lower case. All letters shall be centered on the vertical  

  dimension and the legend will be centered on the various sign blades horizontally.  

  Street name letter heights will be as follows: 4 inch (102 mm) legend with 2 inch (50  

  mm) prefix and suffix on a 9 inch (228mm) blade, 6 inch (152 mm) legend and 3 inch  

  (76 mm) prefix and suffix on a 12 inch (305 mm) blade, and an 8 inch (203 mm) legend 

  and 4 inch (102 mm) prefix and suffix on an 18 inch (457 mm) blade. The minimum  

  distance between the edge of the sign and the first or last letter of the street name,  

  prefix, or suffix shall be 4 inch (102 mm). See City of Columbus Standard Drawing(s)  

  for fabrication of street name signs. 

     Extrusheet panels consist of flat sheet aluminum reinforced with aluminum extrusions 

  attached by spot welding.  The Contractor may use panels extruded in a single operation 

  in lieu of extrusheet panels.  Do not use extruded panels and extrusheet panels in the  

  same sign.  Bolt together the minimum number of full length, sheeted panels to achieve  

  the sign  height, using aluminum bolts, washers, lock washers and nuts.  For reflective  

  legends,  shields and symbols (including hazardous cargo plate, airport symbol, arrows  

  and borders)  use direct applied reflective sheeting.  Apply all reflective legend on a sign 
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  with the same rotation angle orientation.  For nonreflective legends, use direct applied  

  nonreflective black sheeting copy.  

     For temporary overlay signs, use 0.063-inch thick flat sheet aluminum, with a   

  maximum panel size of 8  4 feet.  Apply sheeting and legend as described above for  

  extrusheet signs.   Attach temporary overlays to extrusheet signs in the shop or field  

  using aluminum blind rivets at a maximum spacing of 18 inches on the peripheries of  

  the temporary overlays and 24 inches within the interior. Position rivots so as not to  

  disturb the legend on the underlying sign. 

     Use fluorescent yellow green reflective sheeting for the following signs: SCHOOL  

  (S4-3), School Crossing (S1-1), yellow portions of school speed limit (S5-H3, S5-H4,  

  S5- H5), SCHOOL ENTRANCE (S3-H3), SCHOOL BUS STOP AHEAD (S3-1),  

  SCHOOL BUS TURN AHEAD (S3-H2), Bicycle Crossing (W11-1), Pedestrian  

  Crossing (W11-2), Handicap Crossing (W11-9), SAFETY ZONE (W11-H15), and  

  Playground (W15-1). Fabricate supplemental signs [such as SHARE THE ROAD  

  (W16-1), Advisory Speed Plate  (W13-1),  Distance Plates (W16-2, W16-2a, W16-3,  

  W16-3a), Supplemental Arrows (W16- 5p, W16-6p, W16-7p and AHEAD Plate (W16- 

  9p)] from fluorescent yellow green sheeting  when used with a sign above. 

     Use fluorescent yellow reflective sheeting for all yellow signs, yellow portions of  

  multi-colored signs, and yellow sign post reflectors, except for signs and portions of  

  signs required to be fabricated with fluorescent yellow green reflective sheeting. 

     For lighted signs, cover glare shield and rectangular luminaire support tube with  

  nonreflective sheeting matching the predominant sign color. 

     Place identification decals of Type G silver white reflective sheeting with silk   

  screened black numerals on signs in accordance with Figure 1.  These sign   

  identification decals shall  be 6 inches by 3 inches in size and positioned so they can be  

  read horizontally and are clearly visible, not near bolt holes or rivets.  Place the decals  

  on the back side of the sign in  the lower right-hand corner of rectangular signs, or in an 

  equivalent location of other sign shapes, approximately 3 inches from side and bottom  

  sign edges (for smaller signs, these  dimensions may be less). 

     The Engineer will reject signs delivered at the site without a properly applied decal.   

  At the time of sign installation, indicate the installation data by scratching out the  

  appropriate month and year.  Do not allow the sign installation contractor to erect any  

  such signs, or overlays, that do not have a properly completed and affixed sign decal. 

 

630.06 Sign Supports 

Page 517-518 

  630.06 Sign Supports.   Sign supports consist of ground mounted, rigid overhead, span  

  wire, and overpass structure mounted types.  Fabricate sign supports according to the  

  applicable requirements of Item 513, and weld according to 513.21.  The approval of  

  fabricators according to 501.03 will not apply.  Hot-dip galvanize steel structural  

  members according to 711.02.  Galvanize steel hardware according to 730.08. 

     Tighten threaded fasteners, except anchor bolt nuts, by the “turn of the nut” method  

  according to 513.20. 
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     Furnish anchor bolts with a leveling nut, plain washers, lock washer, and anchor nut  

  conforming to 730.02.  Use anchor nuts with a plain washer against the base plate upper 

  surface and a lock washer between the plain washer and anchor nut. 

     Tighten anchor bolt nuts according to 513.20, except that under Table 513.20-3, use  

  the “nut rotation from snug tight condition” from 1/12 to 1/6 turn instead of 1/3 turn. 

     Apply anaerobic adhesive complying with Federal Standard MIL S 46163, Type II,  

  Grade N to anchor bolts and other threaded connections 1/2-inch (13 mm) diameter or  

  larger, according to the manufacturer’s recommendations.  Do not use anaerobic  

  adhesive with torque-limiting nuts. 

     Submit alternate designs or materials for sign supports for acceptance at least 21 days  

  in advance of a bid opening date.  The Director will give notification of the acceptance  

  or rejection of the alternate design to the bidder at least 7 days in advance of a bid  

  opening  date. 

   A. Ground Mounted Supports.  Ground mounted supports consist of structural  

  sections  of the material and weights required.  Drive the ground mounted supports into  

  the earth or  embed them in concrete, as specified. Install supports in exposed locations 

  in accordance with the performance requirements of NCHRP 350.The support lengths  

  shown on the plans are approximate.  Determine the exact length of supports before  

  fabrication. 

  1. Post Supports.  Mark each driven post with a line of paint 6 inches above the  

  specified driving depth.  Drive posts to the specified depth without bending, distortion,  

  or end mutilation.  Do not splice posts.  Do not place posts in drainage ditches.  If  

  unable to install the post at the specified location, relocate the post with the Engineer’s  

  approval at no cost to the City. 

 Install posts located in paved areas through a hole provided by sleeving or core  

  drilling.  After the post is in position, patch the hole with a non-shrink grout; except  

  when the hole is in asphalt, patch with bituminous material. 

 For groupings of flat sheet signs in multiple arrangements mounted on posts,  

  provide  sign backing assemblies. 

 For temporary sign supports and their placement, conform to the OMUTCD. 

  2. Structural Beam Supports.  Furnish ground mounted structural beam   

  supports from rolled steel sections.  The alternate design shown on ODOT Standard  

  Drawing TC- 41.10 is not acceptable in the City of Columbus.  Furnish slip base   

  connections when specified.  Bolt the pieces of each beam together, and preload the  

  assembly bolts before  delivery to the project.  Carefully handle assembled breakaway  

  beams during transportation and erection.  Upon erection, perform the final specified  

  torquing on all threaded fasteners. 

 At least 4 weeks after erecting signs on breakaway beams, inspect the breakaway  

  feature for evidence of shifting or loose fasteners.  Re-torque all loose fasteners to  

  specified values.  Loosen and re-torque slip base plate fasteners even if no shifting or  

  looseness is detected.  However, if the base plate connection was made with torque  

  limiting nuts, re- torque only if looseness is detected.  Apply anaerobic adhesive to the  
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  re-torqued conventional nuts, or, as an alternate, use new torque limiting nuts with the  

  proper range. 

  3. Pipe Supports. Furnish ground mounted pipe supports from structural steel  

  pipe and tubing.  Furnish bolt down anchor installations in existing concrete.  Furnish  

  triangular slip base connection when specified. 

  4. Wooden Box Beam Supports.  Furnish wooden box beam supports from  

  laminated veneers pressure treated with wood preservative.  Install breakaway feature  

  after installation when specified. 

  4. Street Name Sign Supports. Supports for double-faced street name signs  

  shall be either 2.5 inch (63.5 mm) nominal post size (NPS) (2.875 O.D. x 0.203 inch  

  wall) (73 mm O.D. x 5 mm) x 14 foot (4.3 m) long post, or 4 inch (102 mm) NPS  

  (4.0 O.D. x 0.226 inch wall) (102 mm x 5.7 mm) x 21 foot (6.4 m) long post   

  fabricated from new, hot dipped galvanized steel pipe in accordance with Section  

  711.02. All supports shall be embedded in concrete in accordance with 499 Class C,  

  according to 511. The 2.5” (63.5mm) NPS supports shall be concreted in a hole with a  

  minimum depth of 3 feet (0.91 m), and a diameter of 10 inches (254 mm). The post  

  shall have a minimum of 11 feet (3.3 m) above ground level. 4.0 inches (102 mm)  

  NPS supports shall be concreted in a hole with a minimum depth of 4 feet (1.2 m),  

  and a diameter of 10 inches (254 mm). The post shall have a minimum of 14 feet (5.2  

  m) above ground level. All spoils from installation shall be removed from the worksite.  

  The maximum allowable sign area for a 2 sign installation is 10 square feet (0.95 square 

  meters). If the total street name sign area is greater than 10 square feet (0.9 m2), 1 sign  

  support per sign shall be used. For street name sign support installation and locations  

  see City of Columbus Standard Drawing(s).  

 

630.14 Method of Measurement 

Page 521-523 

  630.14 Method of Measurement.   The City will measure Ground Mounted Post  

  Support  by the number of feet, and will include driving, hardware for anchor base  

  installation, and furnishing and placing of patching materials for excavations in paved  

  areas. 

     The City will measure Foundations for ground mounted pipe supports, ground   

  mounted structural beam supports, rigid overhead sign supports and span wire sign  

  supports by the number of each for one pipe, structural beam, pole, end frame or strain  

  pole, and will include excavation, reinforcing steel, concrete, backfilling, and when  

  required the 10 foot foundation section of concrete barrier, and the disposal of surplus  

  excavation. 

     The City will measure Ground Mounted Structural Beam Support by the number of  

  feet  measured from the bottom of the foundation to the top of the sign, and will include  

  furnishing and placing of patching materials for excavations in paved areas. 

     The City will measure Ground Mounted Pipe Support by the number of feet measured 

  from the bottom of the foundation to the top of the sign and will include u-bracket,  
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  tubing, posts and hardware for sign attachment, bolt-down anchor and furnishing and  

  placing of patching materials for excavations in paved areas. 

     The City will measure Ground Mounted Wooden Box Beam Support by the number  

  of feet, and will include excavation, backfilling, disposal of surplus material, and  

  installation of  breakaway feature. 

     The City will measure Street Name Sign Support as the size and number of pipe  

  supports, including excavation and concrete embedment. 

     The City will measure Street Name Sign as square footage (square meters) of sign  

  blank, including brackets assemblies, mounting fittings and hardware. 

     The City will measure One Way Support and Street Name Sign Support by the  

  number of feet, and will include driving and furnishing and placing of patching   

  materials for  excavations in paved areas. 

 

630.15 Basis of Payment 

Page 523-524 

  630.15 Basis of Payment.   The City will not pay for relocating posts from their   

  planned  location without prior approval by the Engineer. 

  The City will pay for accepted quantities at the contract prices as follows: 

 Item Unit Description 

 630 Each Ground Mounted Structural Beam Support  

     Foundation 

 630 Each Ground Mounted Pipe Support Foundation 

 630 Each Rigid Overhead Sign Support Foundation 

 630 Each Span Wire Sign Support Foundation 

 630 Foot Ground Mounted Support, ___ Post 

 630 Foot Ground Mounted Structural Beam Support,  

     ___ Beam 

 630 Foot Ground Mounted Support, Pipe 

 630 Foot Ground Mounted Wooden Box Beam 

     Support, _____Beam  

 630 Foot One-Way Support, ___ Post 

 630 Foot Street Name Sign Support, ___ Post 
 630 Each 2.5 inch (63.5mm) Street Name Sign Support 
 630 Each 4.0 inch (102mm) Street Name Sign Support 
 630 Square Foot Street Name Sign 

 630 Foot Temporary Sign Support, ___ Post 

   or Each   

 630 Each Breakaway Structural Beam Connection 

 630 Each Triangular Slip Base Connection 

 630 Each Overhead Sign Support,  

     Type TC-___, Design___ 

 630 Each Combination Overhead Sign 

     Support, Type TC-___, Design___ 
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 630 Each Sign Attachment Assembly 

 630 Each Luminaire Support Assembly 

 630 Each Span Wire Sign Support, 

     Type TC-17.10,  Design ___ 

 630 Each Overpass Structure Mounted Sign 

     Support, Type TC-___, Design___ 

 630 Each Sign Hanger Assembly, 

     (Span Wire, Mast Arm) 

 630 Each Sign Support Assembly, 

     (Pole or Bridge Mounted) 

 630 Square Foot Sign, (Flat Sheet, Ground  

   Mounted Extrusheet,  

   Overhead Extrusheet, Temporary Overlay) 

 630 Each Sign, Double-Faced, (Mile Marker) 

 630 Square Foot Sign Erected, (Flat Sheet, 

    Extrusheet, Temporary Overlay) 

 630 Each Sign Backing Assembly 

 630 Each Sign Post Reflector 

 630 Square Foot Covering of Sign 

 630 Each Removal of Ground Mounted(Major) Sign 

     and (Storage, Reerection, or Disposal) 

 630 Each Removal of Ground Mounted(Structural Beam,  

     Post, Pipe, Wooden Box Beam) 

     Support and (Storage or Disposal) 

 630 Each Removal of Overhead Mounted Sign and 

     (Storage, Reerection, or Disposal) 

 630 Each Removal of Overhead Sign Support and  

      (Storage, Reerection, or Disposal), 

     Type TC-___ 

 630 Each Removal of Overlay Sign 

 

632.02 Contractor Personnel Requirements 

Page 530 

   632.02 Contractor Personnel Requirements. Conform to the requirements of City 

 Supplement 1063 for the installation or testing of traffic signal equipment.  Assign a 

 full time employee of the Contractor to act as the project supervisor. Do not change the 

 project supervisor without giving the Engineer written notice. Provide International 

 Municipal Signal Association (IMSA) certified documentation for Contractor employees 

 if requested by the City. 

 An IMSA level two certified technician shall perform all of the following controller 

 work: 

  1. Back panel wiring terminations 

  2. Programming 

  3. Testing or turn on 
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  4. Troubleshooting 

   Assign a foreman to each crew performing work for the project. A foreman shall be 

 present at all times when work is performed by the crew. Each foreman shall be an 

 IMSA level one certified technician. Provide prior verbal notice to the Engineer in order 

 to replace a crew foreman. 

   In addition, any trade person performing the following work shall be an IMSA level 

 one certified technician: 

  1. Cable splices 

  2. Signal head installation 

  3. Cable and wire installation 

  4. Power service installation 

  5. Ground rod testing 

  6. Cable insulation testing 

  7. Field wiring terminations 

 

632.14 Foundations 

Page 537 - 538 

   632.14 Foundations.  Locate support foundations, and stake with the proper elevation. 

 If underground or overhead obstacles are encountered during stakeout, or to correct 

 slope and subsurface difficulties, change foundation location and orientation with the 

 approval of the Engineer. Ensure that the approved location provides a safe clearance 

 from overhead power lines for construction operations, in  compliance with the 

 National Electrical Safety Code. The Contractor is responsible for the correct location, 

 elevation, and orientation for all poles and pedestals installed on the foundations. 

    Orient one side of the anchor base pole foundation cap parallel to the sidewalk, back of-

 curb or edge-of-pavement, edge of the curb ramp, as shown on the signal plans. Make 

 the top of the foundation flush with any adjacent sidewalk or concrete area, except 

 where the ground rises steeply behind the sidewalk or concrete area. In this case, match 

 the back side of the foundation to the ground slope and set the street side of the 

 foundation above the sidewalk or concrete area and completely out of the sidewalk or 

 concrete area. Edge the pole foundation top using a 1/2-inch sidewalk edger and do not 

 chamfer. 

    Install anchor bolts in the angular position shown in the plans. Install a minimum 

 of two  2-inch conduit ells, used or unused, in each pole foundation. 

    Excavate for foundations using an earth auger to specified dimensions according to 

 503.04. Exercise caution when excavating in areas of underground installations to 

 avoid their disturbance or damage. When a cave-in occurs or at the direction of the 

 Engineer, excavate using casing, sleeving, or other methods, with the Engineer’s 

 approval according to 732.10. If subsurface obstructions are encountered, remove  the 

 obstructions, or replace the excavated material and relocate the foundation, with the 

 Engineer’s approval. If bedrock is encountered, the Contractor may reduce that portion of 
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 the specified foundation depth within the bedrock up to 50 percent. Perform all necessary 

 dewatering of the excavation. 

    Perform foundation concrete work according to Item 511, except that the loading 

 restrictions in 511.17 are modified by this subsection. Place the concrete against 

 undisturbed soil or compacted embankment. Form the top of the foundations to a 

 nominal depth of 6 inches below the groundline. Place the concrete foundation, 

 including formed top, in one continuous concrete pour. 

    For foundations for anchor base type supports, provide the required reinforcing rods, 

 and have anchor bolts and conduit ells accurately held by a template. 

    Remove forms and templates once the concrete has hardened sufficiently so as not 

 to be susceptible to damage. After 14 days, erect and load supports on anchor base 

 foundations. The Contractor may erect and load supports after 7 days if the tests of 

 two split tensile beam specimens of concrete yield an average modulus of rupture of 

 not less than 400 650 pounds per square inch. 

 

632.23 Cable and Wire 

Page 540 

   Replace unreadable table 632.23-1 with the following:  
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TABLE 632.23-1 FIELD WIRING HOOKUP 

 

 

632.28 (H) Cabinet Assembly Testing By the City of Columbus 

Page 544 

   H. Cabinet Assembly Testing. By the City of Columbus. Perform all cabinet 

 assembly and signal testing and installation following the requirements of Supplemental 

 Specification 1611.  The Division of Planning and Operations Electronic Systems Shop 

 will bench test the intersection controller and its complete cabinet assembly prior to the 

 equipment being installed in the field. Testing will not begin unless complete and correct 

 cabinet assembly wiring schematics,  loop detector units, and if specified, the intersection 

 transceiver unit are submitted with the cabinet. The test procedures will consist of 

 operating the equipment for a minimum of forty-eight (48) hours. Deliver the controller 

 and complete cabinet assembly for testing to the Division of Planning and Operations 

 Traffic Maintenance Shop at 1820 East 17
th

 Avenue, Columbus, Ohio 43219. Load and 

 unload all equipment and obtain a receipt from shop personnel that lists all delivered 

 materials by manufacturer, model number, and serial number. The Division will complete 

 testing on the controller and cabinet assembly within ten (10) City working days. Upon 

 completion of the testing the Division will notify the Contractor that the equipment can 
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 be picked up. Replace, repair or correct as necessary all devices found to be 

 unsatisfactory and resubmit for testing.The Division will schedule testing of this returned 

 equipment as quickly as possible but  will only provide a forty-five (45) day guarantee for 

 the turn-around time period. The Contractor shall be solely responsible for any delay 

 caused by this testing. Do not install control equipment, which has not passed testing or 

 which has not been tested by the Division, in the field to control traffic. The Contractor 

 may have a representative in attendance during the testing process. There are no costs 

 associated with the testing. Any cost associated with the delivery and pick-up shall be 

 incidental to the cost of the equipment. Contact the Division of Planning and Operations 

 Electronic Systems Coordinator for equipment status.   

 

661.21 Basis of Payment   

Page 606-607 

  661.21 Basis of Payment.  The City will pay 50 percent of the bid price when delivered to 

the project site and the remaining 50 percent of the bid price when planted. 

At the end of the establishment period, the City will make the final inspection and determine 

the actual number of living plants.  The City will pay an additional 20 percent of the bid price for 

all plants living at the end of the establishment period.  The City will not pay the additional 20 

percent payment for plantings that did not survive the establishment period.  Replace all plants 

not surviving the establishment period at no additional cost to the City.  The City will extend the 

establishment period for all replacement plantings with no additional payment. 

The City will pay 40 percent of the bid price for plant materials delivered and accepted at the 

project site.  The City will pay 40 percent of the bid price when the plant materials have been 

installed.  The City will pay the remaining 20 percent of the bid price at the end of the 

establishment period following final acceptance. Replace all plants not surviving the 

establishment period at no additional cost to the City.   

 

703.01 General. 

Page 624 

   703.01 General 

  The following abbreviations apply: 

  CCS  Crushed Carbonate Stone. 

  ACBFS  Air Cooled Blast Furnace Slag 

  GS   Granulated Slag 

  RACP  Reclaimed Asphalt Concrete Pavement  

  RPCC  Recycled Portland Cement Concrete 

  OH   Open Hearth Slag 

  EAF  Electric Arc Furnace Slag 

  BOF  Basic Oxygen Furnace Slag 

  PCS   Petroleum Contaminated Soil 

 

       Pre-qualified Aggregate Supplier Program (City Supplement 1069). Provide 
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   aggregate materials to the City of Columbus from pre-qualified suppliers. 

  A. Soundness.  When the major portion of the unsound material in a coarse aggregate  

  acquires a mud-like condition when tested for soundness, ensure a maximum loss of 5  

  percent for all uses. 

 

703.08 Aggregate for Pipe Bedding and Initial Backfill (New Section) 

Page 632 

   703.08 Aggregate for Pipe Bedding and Initial Backfill. 

  1. Provide No. 57 coarse aggregate, as specified in 703.01, consisting of washed  

  gravel, or CCS. 

  Do not use RPCC for any bedding or initial backfill materials. 

  Do not use reclaimed asphalt concrete for any bedding or initial backfill   

  materials. 

 

703.11 Structural Backfill for 603 Bedding and Backfill. 

Page 632 - 633 

  703.11 Structural Backfill for 603 Bedding and Backfill.  Furnish structural backfill 

  for 603 bedding and backfill consisting of CCS, gravel, natural sand, sand   

  manufactured from stone, or foundry sand, or RPCC (Type I only). 

     Do not use RPCC for any bedding or initial backfill materials. 

     Do not use RPCC as backfill material for any metallic pipe. 

     Do not use reclaimed asphalt concrete for any bedding or backfill materials. 

     Use foundry sand if the material meets these requirements and meets the   

  requirements of the Ohio EPA, Division of Surface Water, Policy 400.007 “Beneficial  

  use of Non-Toxic Bottom Ash, Fly Ash and Spent Foundry Sand and Other Exempt  

  Waste,” and all other regulations.  Ten days before using foundry sand on the project,  

  from the Ohio EPA, the Contractor may elect to have an independent consultant pre- 

  qualified by ODOT in remedial design environmental site assessment review the  

  proposed usage.  The consultant will provide all documentation utilized to usage  

  according to all Ohio EPA regulations.  Ensure that the consultant coordinates all  

  EPA required meetings, documentation, and testing requirements.  Ensure that the  

  consultant certifies this to the City. 

  A. Structural Backfill Type 1. 

  1. Furnish Type 1 structural backfill that meets the gradations of Item 304,  

  except 0 to 20 percent may pass the No. 200 sieve.   
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  2. Physical properties. 

Percent of wear, Los Angeles test, 

maximum 

(CCS or washed gravel) 

50 % 

Loss, sodium, sulfate soundness test, 

maximum 

15 % 

Percent by weight of fractured 

pieces 

(one or more faces), minimum 

(Type 3 only) 

90 % 

 

  Do not exceed the following percentages of deleterious substances: 

Material Type 

Percent by 

weight 

Shale and shaly material 5.0 

Chert, that disintegrates in 

5 cycles of the 

soundness test 

5.0 

 

   Ensure that the portion of the material passing through the No. 40 (425 m) sieve  

  has a maximum liquid limit of 25 and a maximum plasticity index of 6. 

   When using RPCC, ensure that the maximum percentage passing the #200 sieve is  

  10%. 

  B. Structural Backfill Type 2. 

  1. Furnish Type 2 structural backfill that meets the gradation below: 

Sieve Size Total 

Percent 

Passing 

2 1/2 inch (63 mm) 100 

1 inch (25.0 mm) 70 to 100 

3/4 inch (19.0 mm) – 

3/8 inch (9.5 mm) – 

No. 4 (4.75 mm) 25 to 100 

No. 8 (2.36 mm) – 

No. 40 (425 m) 10 to 50 

No. 50 (300 m) – 

No. 200 (75 m) 5 to 15 
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  2. Physical properties: 

Percent of wear, Los Angeles test, maximum 

(CCS or gravel) 

50 % 

Loss, sodium sulfate soundness test, maximum 15 % 

 

   Ensure that the portion of the material passing through the No. 40 (425 mm)   

  sieve has a maximum liquid limit of 25 and a maximum plastic index of 6. 

 

703.13 Coarse Aggregate for Items 305, 451 and 452. 

Page 633 

   703.13 Coarse Aggregate for Items 305, 306, 451 and 452. 

 

703.15 Suitable Materials for Embankment Construction. 

Page 636 

   703.15 703.16 Suitable Materials for Embankment Construction. 

 

703.16 Aggregate Materials for 304. 

Page 638 

   703.16 703.17 Aggregate Materials for 304. 

 

703.17 Materials for Items 410, 411, and 617. 

Page 639 

   703.17 703.18 Materials for Items 410, 411, and 617 

 

703.18 Rock and Aggregate Materials for Item 601. 

Page 640 

   703.18 703.19 Rock and Aggregate Materials for Item 601. 

 

706.05 Precast Reinforced Concrete Box Sections. 

Page 661 

    706.05 Precast Reinforced Concrete Box Sections.  Provide precast reinforced  

  concrete box section conforming to ASTM C 1577, with the following modifications: 

     Use precast concrete member manufacturers certified by the Laboratory according to  

  City Supplement 1073. 

  Submit shop drawings according to 501.04 (A). 

  6.2.1  Provide cement according to 701, except 701.07. 

  6.2.2 Provide fly ash according to 701. 

  6.3  Provide aggregates conforming to the quality requirements of 703.02. 



52 
 

  6.5  Provide reinforcement  according to 709.10 or 709.12.  Provide longitudinal  

   distribution reinforcement according to 709.01, 709.10 or 709.12. 

  7.1  Use only  the following box sizes with a  span by rise of 8 x 4, 5, 6, 7; 10 x 5,  

  6, 7, 8, 9; and 12 x 4, 6, 8, 10 feet. 

  9.1  Provide hardened concrete that contains a minimum of 4 percent entrained  

   air for wet-cast sections with spans less than 14 feet and for all sections with  

   spans 14 feet and greater. 

  9.4 Do not use lift holes.  Use handling devices that do not require a hole through  

   the box. 

  10.1 Verify concrete strength using cylinders.  Do not ship items before the   

   concrete reaches its design strength. 

  11.5 Ensure a minimum cover of 1/2 inch over both circumferential and   

   longitudinal  reinforcement at the mating surfaces of joints. 

  15  In addition, mark the identification of the plant on each box section.  For box  

   sections 14 feet or greater, mark the reinforcing steel areas for the section on each  

   box section.  Place the manufacturers’ name and required product information on  

   the  inside of the box section within the top one-half of the culvert. 

 

706.051 Precast Reinforced Concrete Three-Sided Flat Topped Culverts 

Page 662 

 706.051 Precast Reinforced Concrete Three-Sided Flat Topped Culverts. Provide 

 precast concrete three-sided flat topped culverts according to ASTM C 1504, with the 

 following modifications: 

    Provide flat deck culvert structures with a minimum clear span (measured normal to 

 the structure at the bottom of the haunch) of 14 feet and a minimum opening rise 

 (measured from bottom of leg to bottom of deck at the centerline of the structure) of 4 

 feet; and a maximum clear span of 34 feet and maximum opening rising of 10 feet.  

 Ensure  minimum wall and deck thicknesses of 10 inches and 12 inches respectively, 

 measured under the haunch normal to the structure and at the centerline of the span 

 measured perpendicular to the structure. 

    Use precast concrete member manufacturers certified according to City Supplement 

 1073. 

    Ensure that the manufacturer submits design calculations, a structural load rating and 

 shop drawings according to 501.04 (A) for review and approval by the City.  Do not 

 produce any units until approved drawings have been submitted to the City receiving 

 approval. Submit a minimum of five copies of the drawings.  Allow a minimum of 

 four weeks for approval.  Ensure that the shop drawings include the following: 

1. Load rate the structure according to the requirements of Section 900 of ODOT’s 

Bridge Design Manual. 

2. All material specifications. 

3. All plan view. 

4. All elevation view. 
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5. All headwall and wingwall attachment requirements. 

6. All dimensions. 

7. All maintenance of traffic phases. 

8. All section sizes. 

9. All design handling strength. 

 

    The manufacturer may modify an approved shop drawing and resubmit according to 

 501.04 (A) for approval to the City. 

 

706.052 Precast Reinforced Concrete Arch Sections 

Page 666 

 706.052 Precast Reinforced Concrete Arch Sections.  Provide precast reinforced 

 concrete arch sections according to ASTM C 1504, with the following modifications: 

    This item shall consist of manufacturing precast reinforced concrete arch sections for 

 culverts. 

    Use precast concrete member manufacturers certified according to City Supplement 

 1073. 

    5  Ensure the manufacturer submits design calculations, a structural load rating and 

 shop drawings according to 501.04 (A) for review and approval by the City.  Do not 

 produce any units until approved drawings have been submitted to the City receiving 

 approval. Submit a minimum of five copies of the drawings.  Allow a minimum of 4 

 weeks for approval. Ensure the shop drawings include the following: 

1. Load rate the structure according to the requirements of Section 900 of ODOT’s 

Bridge Design Manual.  

2. All material specifications. 

3. All plan view. 

4. All elevation view. 

5. All headwall and wingwall attachment requirements. 

6. All dimensions. 

7. All maintenance of traffic phases. 

8. All section sizes. 

9. All design handling strength. 

    The Contractor may modify an approved shop drawing and resubmit according to 

 501.04 (A) for approval to the City. 

 

706.053 Precast Reinforced Concrete Round Sections 

Page 670 

 706.053 Precast Reinforced Concrete Round Sections.  Provide precast reinforced 

 concrete elliptical and circular arch sections according to ASTM C 1504, with the 

 following modifications: 

    This item consists of manufacturing precast reinforced concrete elliptical and circular 

 arch sections for culverts. 
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    Use precast concrete member manufacturers of certified according to City Supplement 

 1073. 

    5. Ensure the manufacturer submits design calculations, a structural load rating and 

 shop drawings according to 501.04 (A) for review and approval by the City. Do not 

 produce any units until approved drawings have been submitted to the City. receiving 

 approval. Submit a minimum of five copies of the drawings. Allow a minimum of 4 

 weeks for approval. Ensure the shop drawings include the following: 

 1. Load rate the structure according to the requirements of section 900 of ODOT’s 

Bridge Design Manual. 

 2. All material specifications. 

 3. Plan view. 

 4. Elevation views. 

 5. Headwall and wingwall attachment requirements. 

 6. Dimensions. 

 7. All maintenance of traffic phases. 

 8. Section sizes. 

 9. Design handling strength. 

    The City will allow the Contractor to modify an approved shop drawing and resubmit  

  according to 501.04 (A) for approval to the City. 

 

706.13 Precast Reinforced Concrete Manhole Riser Sections, Catch Basins Inlet Tops, and 

 Portable Barriers 
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 706.13 Precast Reinforced Concrete Manhole Riser Sections, Catch Basins Inlet 

 Tops, and Portable Barriers.  All manhole and barrier structures will conform to ASTM 

 C478. All catch basins, inlets, and inlet tops will conform to ASTM C913. 

 

706.16 Resilient Connectors Between Precast Manhole Riser Sections, Catch Basins, Inlets, 

and Pipes. (New Section) 
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 706.16 Resilient Connectors Between Precast Manhole Riser Sections, Catch Basins, 

 Inlets,  and Pipes.  Material and performance requirements shall meet the standards of 

 ASTM C923, and be approved by the Engineer.  The actual joint may be one of the 

 following designs: 

  (a) Rubber sleeve with stainless steel band 

  (b) Rubber gasket compression 

  (c) Rubber gasket expansion 

 

711.12 Gray Iron Castings 
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 711.12 Gray Iron Castings.  Provide gray iron casting in accordance with ASTM A 48, 

 Class 35B30B, with the following modifications: 
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711.31 Reinforced Propylene Plastic Manhole Steps 
Page 705 

 711.31 Reinforced Propylene Plastic Manhole Steps.  Provide reinforced propylene 

 plastic manhole steps conforming to the details shown on the plans and in accordance 

 with ASTM C 478. 

 

 Provide steel rod in accordance with 709.01, Grade 60, continuous through the entire 

 length of legs and tread.  Coat the steelThe steel may be coated in accordance with 

 ASTM A 934/A 934M.  Submit the manufacturer’s written certification to the Engineer.  

 Provide propylene plastic in accordance with ASTM D 4101, Table B 33430.  Submit to 

 the Engineer the manufacturer’s certified test data for the propylene plastic used in each 

 lot of steps. 

 

720.13 Polypropylene Corrugated Double Wall Pipe 
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720.13 Polypropylene Corrugated Double Wall Pipe.  Provide polypropylene 

corrugated double wall pipe for non-pressure sanitary sewer and storm sewer pipe from 6 

to 30-inch diameters in accordance with ASTM F 2736, and storm sewer pipe from 36 to 

60-inch diameters according to ASTM F2881 or AASHTO M 330, with the following 

modification. 

 

 9.1 Provide a letter of certification to cover each shipment of material verifying 

that it meets specification requirements. 
 

730.017 Street Name Sign Supports (New Section) 
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 730.017 Street Name Sign Supports.  Provide street name sign posts fabricated from 

 new hot-dipped galvanized steel pipe as in 711.02 and in accordance with ASTM 

 Specification Number A53 with a minimum yield strength of 30,000 psi and a minimum 

 tensile strength of 48,000 psi. Evidence of prior rusting or pitting shall be cause for 

 rejection of the posts. The street name sign post shall have a tubular section of uniform 

 diameter and wall thickness. The diameter and wall thickness shall be for the standard 

 weight (Schedule 40) nominal pipe size (NPS) as specified for each bid item. The 

 finished post shall be straight, have a smooth finish and be free from defects affecting 

 their strength, durability or appearance. All cut ends shall be free from burrs. Each piece 

 shall be continuous with no butt welds. 

    Provide materials in accordance with the City’s QPL.  

 

730.24 Cantilever Offset Bracket (New Section) 
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 730.24 Cantilever Offset Bracket.   Finished street name sign blanks shall be riveted to 

 2 cantilevered offset bracket assemblies with universal saddle clamps and a double tee 

 section in accordance with 711.01. For signs greater than 48 inch (1.2m ) in length, a 

 special assembly is required. This assembly shall consist of 2 cantilevered offset brackets 
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 placed back to back and placed on top and bottom of sign assembly and riveted to the 

 appropriate double tee section. The signs shall be attached to the sign supports using a 

 stainless steel buckle-strap combination. For fabrication see City of Columbus Standard 

 drawing(s). 

 

733.02 Controller Units 
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 733.02 Controller Units.  

 B. C. Type TS-2/A2.  Provide a controller unit meeting NEMA TS-2… 

 

801.02 Design Criteria 
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   801.02 Design Criteria.  

     8. Design Plans: 

    C. , Prior to start of work, provide the Engineer 4 copies of a laying  

    schedule, including laying dimensions and pipe calculations for 20”  

    and greater diameter pipe.. The Engineer may require a pictorial  

    layout.  Provide a complete and accurate laying schedule conforming  

    to Drawings. For Concrete Pipe, stock additional bevel adapters and  

    short lengths of pipe at the job site to permit field adjustment of the  

    alignment.  The unit price bid of Item 801 includes payment for these  

    items..  

   C. Prior to start of work, provide the Engineer 4 copies of a laying  

    schedule, including laying dimensions and pipe calculations for  

    20” and greater diameter pipe. The Engineer may require a   

    pictorial layout. Provide a complete and accurate laying schedule  

    conforming to Drawings. For 20” and greater diameter pipe, stock  

    additional bevel adapters and short lengths of pipe at the job site to 

    permit field adjustment of the alignment. The unit price bid of Item 

    801 includes payment for these items. 

 

801.03 Ductile Iron Pipe 
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   801.03 Ductile Iron Pipe.  

     Polyethylene Encasement:  Wrap all ductile iron pipe with tube style 8-mil linear low  

  density polyethylene (LLDPE) film made from virgin material (no recycle material) in  

  accordance with AWWA C 105/A21.5 for all open cut installations. Provide black film  

  with nominal 2% carbon black UV inhibitor and printed per the C105 Standard. Adhere  

  to the following Physical Properties:  

 

801.03 Ductile Iron Pipe 
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   801.03 Ductile Iron Pipe.   
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     Installation: Deliver film to the jobsite contained in a sound sacrificial sleeve of UV  

  Protected Polyethylene to protect contents during storage prior to installation. 

     Install the polyethylene encasement per Method A of ANSI/AWWA C105/A21.5.  

  Remove all lumps of clay, mud, cinders, etc. from the pipe surface before encasing the  

  pipe. Keep soil, or bedding material, from becoming trapped between the pipe and the  

  polyethylene sleeve. When lifting polyethylene-encased pipe use a fabric type sling or  

  padded cable to protect the polyethylene. Overlap joints (double coverage) and tape.  

  Fold excess slack over the top of the pipe and tape in place every three feet. Carefully  

  backfill the pipe according to Item 801.11 and 801.12. To avoid damage during   

  backfilling allow adequate slack in the film tube at joints. Use backfill material free of  

  cinders, rocks, boulders, nails, sticks or other material that could damage the   

  polyethylene sleeve. 

 

801.10 Excavation and Pipe Laying 
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  801.10 Excavation and Pipe Laying.   

 

  Pipe Laying and Initial Backfill: 
 

   Use a fabric type sling or padded cable when handling pipe.  Do not use chains or 

unpadded cables. Use backfill material free of large rocks or stones, or other materials 

which could damage coatings. 

 

   Pipe Haunching (for 20 inch inch diameter and greater):  Provide Crushed Carbonate 

Stone (CCS) Size No. 57 as specified in 703 – Aggregate.  Place backfill carefully and 

simultaneously on each side of pipe to avoid lateral displacement of pipe and damage to 

joints.  Extend the depth of haunching extend from the trench bottom up to 1/2 times the 

pipe diameter.  If the pipe requires adjustment after placement, remove and re-lay as 

new pipe.  Prevent damage to coating when placing backfill.  Place haunching material 

manually around pipe and spade full depth of lift to prevent bridging and provide 

uniform bearing and side support. 

 

801.10 Excavation and Pipe Laying 
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  801.10 Excavation and Pipe Laying.   

 

     Thrust Restraints: 

 

   Provide concrete blocking, supports and/or buttresses on all water mains 16” diameter 

and smaller  and at connections to existing pipes, regardless of diameter, as required.  

Also provide concrete blocking at all tees, bends, dead ends and at any other locations 

shown on the plans or directed by the Engineer.  Build these concrete structures to the 

lines, grades and dimensions shown on the Standard Detail Drawings, L-6310, L-6311, 

L-6312, and L-7001, or as ordered by the Engineer, and construct with Class "C" 
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concrete as per Item 499. Include the cost of temporary timber backers and the cost of 

excavating to line and grade shown for the supports in the unit price bid for Item 801. 

 

   On all water mains 20 inch diameter and larger, provide adequate restrained joint 

lengths.  Provide joint restraint for each tee, bends, or dead end with limits designed by 

an engineer in accordance with manufactures suggested recommendations unless 

otherwise shown on the drawings.  Prior to ordering the pipe and commencing with 

construction, submit a pipe laying schedule showing the proposed designed restraining 

system for the entire water main improvement for approval by the City of Columbus 

Division of Power and Water. 

 

 

801.11 Backfill Within The Influence of Pavement 
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  801.11 Backfill Within The Influence of Pavement.  This section discusses   

  backfilling above the initial backfill up to ground surface or beneath pavement subgrade 

  within the influence of pavement as defined by Standard Drawing L-6309E. 

     Unless otherwise shown, specified, or ordered, provide granular backfill material  

  meeting the requirements of Section 304.02 or Section Item 703.11.  The City will  

  allow use of fFlowable Control Density Fill, Type II complying with the requirements  

  of Item 613 as an alternate to compacted granular material.  Do not use RPCC for any  

  bedding or backfill material. 

     Ensure that the moisture content does not exceed less than minus 4 percent of   

  optimum moisture prior to spreading.  Shovel in-place and compact material using  

  pneumatic tampers in restricted areas, and vibratory-plate compactors or engine-  

  powered jumping jacks in  unrestricted areas.  Do not exceed 8 inches for a single layer  

  of compacted thickness. See Section Item 801.12 for compaction requirements.  Extend  

  the compacted backfill to the top of the pavement subgrade for trenches within traveled  

  areas, and to within 6 inches of the  existing ground in all other areas. 

 

801.12 Backfill Outside The Influence of Pavement 
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  801.12 Backfill Outside The Influence of Pavement. Backfill in conformance with the 

  requirements of Section 801.11 above, outside the influence of pavement, as defined by  

  Standard Detail L-6309E, except as herein modified.. 

     Provide suitable backfill material native to the project, or granular backfill material  

  conforming to the requirements of Section 304.02 or Section Item 703.11.  Do not use  

  RPCC for any bedding or backfill material.  Dispose of excavated material   

  unsuitable for backfill compacting at no additional cost to the City.  Provide granular  

  backfill material from somewhere else.  Spread material in successive layers not   

  exceeding a depth of 8 inches. Compact from above the initial backfill to within 6  

  inches of the existing ground. The following requirements apply to granular material  

  conforming to Section 304.02, Section 703.11, and to native material: 

Max. Lab. Dry Wt. Min. Compaction 
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Lbs./cu. Ft. Requirements 

% Lab. Max. 

90-104.9  102% 

105-119.9  100% 

120 and more  98% 

 

     Backfill the remaining 6 inches of excavation with approved material without   

  mounding of fill. Maintain trenches in good and safe condition up to the time of   

  acceptance of the  work. 

     Backfill traveled areas in accordance with Section 801.11. 

 

801.14 Hydrostatic Tests 
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  801.14 Hydrostatic Tests. Apply a hydrostatic test to the mains and fire hydrant leads  

  as required in Section 5 of the Standard AWWA Specification C600 for Ductile Iron  

  Pipe, Section 4 of AWWA Specification C604 and M11 for Steel Pipe or AWWA M9  

  for Concrete Pipe.  Test all new services to the curb stop. Test each valved section of  

  water main independently of one another unless otherwise approved by the Engineer.  

  Conduct pressure test with all watch valves open and hydrant foot valves closed.  

  Maintain 150 psi of pressure in any tested section for a minimum of two hours.   

  Maintain 150 psi of pressure in any tested section.. Test for at least two hours, except  

  when the test indicates zero leakage after the first hour. The City may approve   

  termination of the pressure test after one hour with zero leakage., Furnish all materials,  

  make all taps required and furnish a pump, metering equipment, piping, other   

  equipment and all necessary assistance for  conducting the tests. 

 

801.15 Chlorination of Completed Pipe Line 
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801.15 Chlorination of Completed Pipe Line. After satisfactory hydrostatic testing, 

the City will chlorinate the completed pipe in accordance with AWWA C651. The City 

will furnish the chlorine, pumping equipment necessary to introduce the chlorine into 

the chlorination tap, and one man. Furnish and pay for all other labor, material and 

equipment including chlorination taps and blow-off taps. Only one connection to an 

existing water main is permitted before disinfection of a new water line has been 

completed.  All other connections must be made after the line has been disinfected.  No 

service connection permits shall be issued or connections made to any service taps until 

water mains have been disinfected by the City. Provide taps with tapping valves, 

sufficient tubing or pipe to extend outside the trench, and an operable valve above 

ground. Provide blow-offs with sufficient tubing to extend to an approved drainage 

facility. Provide blow-offs with adequate protection from pedestrian and  vehicular 

traffic. Install blow-offs of the sizes and at the locations shown on the 

drawingssufficient sizes and at appropriate locations, as per AWWA C651, or as 

directed by the Engineer. Chlorination taps and blow-offs shall be installed within 2 feet 

of the end of the tested section, or as directed by the Engineer. Do not reuse corporation 

Stops, 2-inch and under, used in the chlorination process as part of a water service, air 
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release, or any other permanent feature of the water main. The Division of Power and 

Water will approve the time and the section of line for chlorination. The Division of 

Power and Water will notify the Contractor when to remove the temporary blow-offs 

and corporation stops. Plug the blow off hole with an approved plug as identified in the 

Division of Power and Water Approved Materials List.  

 

  Hand swab all pipes and fittings not otherwise disinfected. The Division of Power and  

  Water will determine amount of chlorine used during hand swabbing operations. 

 

801.16 Main Shuts 
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  801.16 Main Shuts. Prior to the start of proposed water main improvement, submit 

  a plan and an accompanying schedule identifying the location and estimated dates for 

  water main shuts to the Division of Power and Water for approval. 

 

     Only Division of Power and Water personnel will operate valves. Operation of  

  existing valves by the Contractor or their representative may result in penalties as 

  identified in Chapter 1113 of the City Code.  

 

     Notify Division of Power and Water personnel at least 72 hours in advance to the 

  actual water main shut. Notify and coordinate water main shuts with all affected 

  customers. City personnel will work with the Contractor in identifying affected 

  customers and will provide a sample notification letter. The City will approve the final 

  notification letter. The Division of Power and Water personnel may re-schedule the 

  main shut at its discretion if the Contractor appears unprepared to perform the work 

  scheduled during the shut.. The City will not pay for costs associated with lost time due 

  to lack of preparation by the Contractor. At a minimum, notify critical users (large 

  801.17 businesses, hospitals, medical centers, industries, etc.) of non-shuts due to  

  rescheduling or delays in the work.  

 

     To minimize impacts to customers, the City may require the Contractor to make shuts 

at night and/or on weekends. Include costs incurred to perform contract work after 

regularly scheduled hours due to main shuts and all cost associated with coordinating 

shuts with the City in Item 801. 

 

     No shuts are permitted to occur on or one (1) business day before a National Holiday  

  or National Holiday weekend, unless otherwise approved by the Engineer. 

 

805.01 Description 

Page 807 

805.01 Description. Provide all work necessary to furnish and install or transfer water 

service taps complete and ready for use where shown on the plans or otherwise required 

and in accordance with these specifications. The City defines water "tap" and "service 

line" as stated in Columbus City Code 1105.01. 
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 Provide new water service taps consisting of all pipe, valves, fittings and appurtenances 

required from and including the water main connection to and including the control valve 

and box.  Wrap new service lines with an approved polyethylene wrap or dielectric tape 

material for a minimum clear distance of 3 feet away from the water main, in accordance 

with Standard Drawing L-1004.  Prior to constructing any new water service tap, obtain a 

tap permit from the Division of Power and Water.  

 

 Provide a transferred water service tap consisting of all pipe, valves, fittings and 

appurtenances required from and including the water main connection to and including 

the control valve and connection to the service line and the abandonment of the existing 

service tap. Relocate the existing curb box to the new curb stop location. If the Contractor 

discovers a box damaged due to no negligence of the Contractor, provide and install a 

new curb box. The City will pay for the new curb box and ferrule box, if required, 

separately under this item.  Replaced boxes damaged by the Contractor at no additional 

expense to the City.  Verify the location of the curb box prior to installing the corporation 

stop on the new or existing main. 

 

 Complete surface restoration in accordance with the requirements of the appropriate bid 

items.  The City will pay for this work also in accordance with the requirements of the 

appropriate bid items. 

 

805.04 Control Valves and Boxes 
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805.04 Control Valves and Boxes. Use curb stops without drain in accordance with the 

current Approved Materials List for control valves for 2 inch and smaller water service 

taps. Provide boxes in accordance with the current Approved Materials List.  Provide box 

lids with the word "WATER" cast neatly and legibly on it and held securely in place by a 

bronze or brass bolt.  Provide a box with an enlarged base section, in accordance with the 

current Approved Materials List when using a 2 inch curb stop.  Include a Columbus 

standard ferrule box and cover in the top section of the curb box where installing  2 inch 

and smaller curb stops within traveled areas. shall  Install a concrete paver block, 

minimum size 4-inches wide by 8-inches long by 2-inches thick, under all curb stops. 

 

Provide control valves for 3 inch and larger water service taps that conform to 

requirements of Item 802.  Provide valve boxes that conform to Items 802 and 804.  

Provide a control valve and box, in addition to the valve and box installed with the water 

main connection, for all water service taps 3 inch or larger.  Install and restrain the 

control valve at the location shown on the plans or approved by the Engineer. 

 

For 3 inch and larger water service taps not under pavement or traveled portion of right-

of-way use the valve installed at the water main connection as the control valve and 

provide with a valve box in conformance to Item 802. 

 

805.05 Installation 

Page 808-809 
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805.05 Installation. Install 3 inch and larger taps in accordance with Items 801, 802 and 

803.  Install water service taps 2 inch and smaller by jacking or open cut methods, unless 

the plans specify one method or the other. Do not bend or kink the service pipe nor strain 

the pipe joints when jacking the pipe .  Install the pipe from the water main connection to 

the control valve to the grade and elevations shown on the plans, but in no case provide 

less than 3 feet 6 inches of cover.  Minimize bends in taps and obtain bending approval, if 

necessary to bend, from the Engineer prior to installation.  Wrap new service lines with 

an approved polyethylene wrap or dielectric tape material for a minimum clear distance 

of 3 feet away from the water main, in accordance with Standard Drawing L-1004.    

Locate curb boxes l foot from the edge of the proposed or existing sidewalk between the 

sidewalk and the curb, 2 feet inside the right-of-way or easement line in areas with no 

existing or proposed sidewalk, or as indicated on the construction plans. 

 

Prior to backfilling, pressure test all water service taps from the water main connection 

to the control valve and repair all leaks.  Test water service taps 2 inch and smaller at 

normal city water pressure, unless installed with the construction of a water line, in which 

case test per Item 801.  Test water service taps 3 inch and larger at 150 psi in accordance 

with requirements of Item 801 up to the meter inlet and valve on the meter by-pass line. 

 

 After completing testing, connect the transfer water tap to the existing service line and 

abandon the existing water tap. Attempt to coordinate with the customer prior to 

performing service transfers.  Unless otherwise approved by the Engineer, water service 

transfers are not permitted on Fridays (or Thursdays if the Contractor is only working 

Monday through Thursday) unless the Contractor is able to verify the customer has water 

through verbal confirmation.  On Fridays (or Thursdays if the Contractor is only working 

Monday through Thursday), confirming water service transfer by means of a hose bib 

only is not permitted.  

 

After performing a successful pressure test backfill all excavations in accordance with 

the requirements of Item 801. 

  

805.07 Basis of Payment 
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805.07 Basis of Payment.  The City will pay the unit price shown in the proposal and 

will consider the payment as complete compensation for providing all work necessary to 

furnish and, install or transfer, the water service tap complete and ready for use or any 

component part thereof. 

  

The City will make payment at the contract price for: 

 

Item  Unit   Description   

805  Each   ______ Inch  Corporation Stop 

805  Each   ______ Inch Curb Stop 

805  Each   Curb Box 
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805  Each   C.I. Ferrule Valve Box and Cover 

805  Linear Foot  ______ Inch Water Tubing 

805  Each   ______ Inch Water Service Tap, Complete 

805  Each   ______Inch Water Service Tap, Transferred 

 

807.03 Basis of Payment 
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807.03 Basis of Payment.  The City will consider the price bid for adjusting the various 

valve boxes or service boxes to grade as full compensation for all labor, material and 

equipment to complete the work as covered in these specifications including backfill and 

sidewalk or pavement replacement. 

 

The City will consider the unit prices bid for Columbus Standard heavy duty valve box 

or C.I. Ferrule Box and Cover as full compensation for the heavy duty valve box 

complete and installed to final grade. 

 

   The City will make payment at the contract price for: 

 

Item  Unit   Description 
 

807  Each   Valve Boxes Adjusted to Grade 

807  Each   Valve Boxes Adjusted to Grade using Riser 

807  Each   Service Boxes Adjusted to Grade 

807  Each   Columbus Standard Heavy Duty Valve Box 

807  Each   C.I. Ferrule Valve Box and Cover 

 

809.01 Scope of Work 
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809.01 Scope of Work.  The Contractor shall furnish all labor, tools, material and 

equipment, and coordinate inspections necessary to furnish and install new fire hydrants 

at the locations shown on the plans or as ordered and specified. 

 

The item shall include all excavation, furnishing and installing the new fire hydrant 

complete with all fittings, approved polyethylene wrap, blocking, backfilling and all other 

incidental work necessary to complete this item of work.  The Contractor shall install 

hydrant watch valves and 6 inch ductile iron hydrant leads where necessary, under Items 

801 and 802. 

 

The Contractor shall notify the Division of Fire prior to taking any fire hydrant out of 

service. All hydrants, whether new or relocated, shall be inspected and approved by the 

Division of Fire prior to being put into service. 
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809.02 Description of Fire Hydrants 

Page 815 

  809.02 Description of Fire Hydrants. 

    7.  Paint. Provide hydrants with two good coats in a gloss enamel of one 

    color for the entire hydrant.  The color shall be Safety Orange. After   

    installation of the fire hydrants, the contractor is responsible to apply touch-up  

    paint to any damage to the factory-applied hydrant paint. Hydrants will not be  

    accepted until any paint damage from shipping or installation has been   

    repaired. Use hydrant touch-up paint in accordance with the approved material  

    list. 

 

    7.  Paint. Provide hydrants with two good coats of special yellow   

    hydrant enamel, with the top 4 inches (102 mm) of the hydrant from operating  

    nut down painted flat black. 

 

809.03 Installation 
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809.03 Installation.  Furnish and install hydrants at the locations shown on the plans.  

Locate hydrants 2 feet behind the back of the curb line or 8 feet from the edge of paved 

area on non-curbed roadways unless otherwise shown on the plans or directed by the 

Engineer.  Provide hydrants of the proper length to suit the depth of cover over the 

water lines at the locations shown on the plans and furnish the necessary extensions to 

obtain the proper length.  Locate fire hydrants a minimum of 6 feet clear of all 

residential driveway openings and curb returns, and a minimum of 10 feet clear of all 

commercial driveway openings. Install and restrain a second watch valve within 2 feet 

of the hydrant if the hydrant lead exceeds 15 feet in length. 

     Excavate the pit or trench for the fire hydrant so when t installed, the hydrant base  

  rests on a concrete slab on undisturbed soil. Set the hydrant plumb with nozzle outlet  

  approximately 18 inches from ground line.  Set hydrants set in accordance with grade  

  line or approximately 2 inches below bottom of break connection on the hydrant  

  standpipe. 

     Install fire hydrants with hardwood backing against Class "C" concrete backing  

  poured against undisturbed earth, as approved by the Engineer. 

 

     Any fire hydrant used between the dates of September 15
th

 and April 15
th

 shall be  

  pumped dry to the foot valve of the hydrant barrel or a minimum of five (5) feet below  

  the surface of the existing ground, by the contractor, immediately after each time the  

  hydrant is operated or after initial installation. 

 

809.06 Hydrant Relocation 

Page 817 

809.06 Hydrant Relocation.  Relocate fire hydrants removing the existing hydrant, 

installing new 6 inch ductile iron pipe and cast iron fittings as required to set hydrant at 

location and elevation shown on the plans, resetting hydrant, blocking and backfilling to 
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complete the work.  If the new hydrant lead exceeds 15 feet in length, install a second 

watch valve and restrain within 2 feet of the relocated hydrant.  For relocations that 

parallel the right-of-way, if relocating more than 15 feet abandon the existing fire hydrant 

per Item 809.07 and a new fire hydrant installed at the proposed location. All piping 

and/or fittings installed with the relocation, including hydrants, shall be tested at line 

pressure, visually inspected by the City for leakage, and hand swabbed with chlorine for 

disinfection. 

 

901.02 Materials and Material Handling 

Page 824 

 901.02 Materials and Material Handling.  Provide pipe of the size and kind   

 specified in the proposal and shown on the plans and meeting the requirements of   

 the relevant parts of Section 706, Section 720 or Section 801. If the proposal or   

 plans do not specifically itemize the type of pipe , the Contractor may use pipe   

 from its list of approved manufacturers. The City will maintain a list of current   

 Approved Manufacturers, Product Types and Sizes, and Authorization Letters on   

 file at the Laboratory. 

 

      Provide specific materials as follows unless otherwise specified in the Contract  

 Documents: 

 

   1. Concrete for encasement, cradle, backing 

       and backfill Class A ......................................... 499, 905 

   2. Concrete for blocking - Class C ............................... 499 

   3. Stone or gravel bedding - No. 57 ............................. 703 

   4. Compacted granular material .............................. 912.02 

   5. Cement for mortar .................................................... 701 

   6. Sand for mortar .................................................... 703.03 

   7. Lime for mortar ................................................... 712.04 

   8. Gaskets for Concrete Pipe Joints ......................... 901.15 

   9. Gaskets for Vitrified Clay Pipe Joints ................. 901.15 

   10.Gaskets for PVC Pipe Joints............................... 901.15 

   11.Gaskets for Ductile Iron Pipe Joints .................. 901.15 

   12.Non-Reinforced Concrete Pipe .......................... 706.01 

   13.Reinforced Concrete Pipe .................................. 706.02 

   14.Reinforced Elliptical Concrete Pipe .................. 706.04 

   15.Vitrified Clay Pipe, Extra Strength ................... 706.08 

   16.Polyvinyl Chloride (PVC) Sewer Pipe ................... 720 

   17.Ductile Iron Pipe ................................................ 801.03 

   18.Precast Reinforced Concrete Box Sections ….... 706.05 

   19.High Density Polyethylene Pipe (HDPE) ............... 720 

   20.High Density Polypropylene Pipe (HDPP) .............. 720 

 

 Exercise care in material handling to prevent field and installation damage that   

 could impair the function and durability of the installation. In particular, carefully   

 handle  thermoplastic conduits during cold weather. 
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901.11 Bedding and Embedment 
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  901.11 Bedding and Embedment.  Place cutoff trench dams of native clay or   

  impervious  soil across and along the trench at 150 foot (45.7 m) intervals. Place at  

  least 1 trench dam between adjacent manholes regardless of spacing. Compact the  

  trench dams 6 feet (1.8 m) in  length, as measured along the sewer centerline and  

  bench into the undisturbed trench sides  from the subgrade or top of cradle, to within 5  

  feet (1.5 m) of the existing surface.  If constructing trench dams in rock or hardpan,  

  extend to the top thereof whichever is greater. Where pipe cover is less than 5 feet, (1.5  

  m) the extend the dam to within 1 foot (0.3 m) of the existing surface. Provide the  

  trench dam installation with a minimum of 3 feet (0.9 m) of compacted material above  

  the crown of the pipe. 

  Type I. 

  1. For flexible sanitary and storm sewers 6 inches (152 mm) in diameter up to 

 and including 60 inches (1524 mm) in diameter, provide a bedding of No. 57 stone, 

 conforming to Item 703.08, or compacted granular material in accordance with 

 Section 912.02 extending from a point 4 inches (101 mm) below the bottom of the 

 pipe to a point 12 6 inches (305 152 mm) above the outside top of pipe as shown on 

 the standard drawings. 

  2. For rigid sanitary and storm sewers 6 inches (152 mm) in diameter up to and 

 including 27 inches (685 mm) in diameter, provide a bedding of No. 57 stone, 

 conforming to Item 703.08, or compacted granular material in accordance with 

 Section 912.02 extending from a point 4 inches (102 mm) below the bottom of the 

 pipe to spring line of the pipe as shown on the standard drawings. 

  3. For rigid sanitary and storm sewers 30 inches (762 mm) in diameter up to and 

 including 108 inches (2743 mm) in diameter, provide a bedding of No. 57 stone, 

 conforming to Item 703.08, or compacted granular material in accordance with 

 912.02 extending from a point 6 inches (152 mm) below the bottom of the pipe to 

 the spring line of the pipe as shown on the standard drawings. 

     If using Type I bedding, include the cost of all bedding as described above in the price 

  bid for the various pipe items. If compacted granular material fails to meet the   

  compaction  required under Section 912.03, under pipe haunches and around the pipe,  

  the Engineer will  direct the use of stone bedding, No. 57, in lieu of compacted granular  

  material at no additional cost to the City. 

        Provide embedment for thermoplastic pipe used in areas where lateral soil support is  

  negligible or questionable in accordance with the recommendations of ASTM D2321,  

  7.5  Appendix XI Commentary. 
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  901.12 Laying Pipe.  Examine each pipe for defects and damage.  Do not use defective  

  or damaged pipe. Lay pipelines to the grades and alignment indicated. Provide proper  
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  facilities for lowering sections of pipe into trenches. Do not, under any circumstances  

  lay pipe in water or when trench conditions or weather prove unsuitable for such work.  

  Provide for the diversion of drainage or dewatering of trenches during construction as  

  necessary. Inspect all pipe in place before backfilling, and remove and replace those  

  pipes damaged during placement. 

     Lay pipes in finished trenches starting at the lowest point so that the spigot ends point  

  in the direction of flow. Lay all pipes with ends abutting and true to line and grade. 

        Where necessary with bell end pipe, excavate suitable bell-holes in the bedding  

  material  for the bell of each pipe so that the bells will not support the weight of the  

  pipe. Fit and  match the pipes so that when placed, they will form a conduit with a  

  smooth and uniform invert. Use all possible care when shoving the pipes together to  

  minimize the joints and carefully clean the pipe ends before placing the pipes. Install  

  gaskets in accordance with the  manufacturer's recommendations. 

     Use Class A concrete encasement, in accordance with to the applicable dimensional  

  standard drawing, within the limits of existing or proposed paved areas inside right-of- 

  way, where minimum cover during construction or proposed cover over the outside top  

  of the pipe to top of finished grade is 48 36 inches (762 914 mm) or less. 

     Make all connections with existing structures after cleaning the structures in a   

  thorough, first class, neat and workmanlike manner acceptable to the Engineer. Include  

  the cost of this work in the price bid for the various pipe items. 
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 901.15 Pipe Joints. 

Sanitary Sewers 

   Concrete. Provide pipe joints conforming to the requirements of ASTM C 443 and as 

 specified herein. Use solid gaskets of circular cross section confined in an annular space 

 formed by the shoulder on the bell and spigot or in the groove in the spigot of the pipe 

 so that movement of the pipe or hydrostatic and hydrodynamic pressure cannot displace 

 the gasket. When the joint is assembled, compress the gasket to form a watertight seal. 

 

 Provide all elliptical reinforced concrete pipe for sanitary sewers with Type B - 

 mortar joints and ASTM C 877 rubber and mastic sealing band. 

 
   Vitrified Clay. Provide pipe joints conforming to the requirements of ASTM C 425 

 Compression Joints for Vitrified Clay Bell and Spigot Pipe. 

 
   Type PSM Poly Vinyl Chloride (PVC) Sewer Pipe. Provide pipe joints conforming 

 to the requirements of ASTM D 3212. 

 
   Ductile Iron. Use mechanical or push on joints meeting AWWA C111 or restrained 

 joints meeting AWWA C110 or C153. 
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   Polypropylene Sewer Pipe. Provide pipe joints conforming to the requirements of 

 ASTM D 3212. 

 

Storm Sewers 

   Concrete. Use pipe joints conforming to one of the following: 

   Type A Rubber Gasket. Meet the requirements of ASTM C 443. 

   Type B Mortar. On sewers 30 inches (762 mm) in diameter and larger, lay the groove 

 end of the pipe to line and grade and wash with a wet brush and butter the bottom half of 

 the groove with 1 to 2 Portland Cement mortar. Clean the tongue of the next section of 

 pipe with a wet brush and apply a layer of 1 to 2 Portland Cement mortar to the top half 

 of it. Then fit the tongue end of the second pipe into the groove end of the first pipe until 

 the mortar is squeezed out onto the inner and outer surfaces. Point the inner surface of the 

 pipe at the joint and smooth with a long handled brush. Point the outside with a bead of 

 mortar. If the joint opening on the bottom half of the pipe exceeds 1/2 inch (13 mm), fill 

 with 1 to 2 Portland Cement mortar.  
 

   Type C Bituminous pipe joint filler. Meet the requirements of Section 706.10.  
 

   Type D Preformed butyl rubber material. Meet the requirements of 706.14. For concrete 

 pipe 78 inch (2.0 m) diameter and over, prime the annular mating surfaces. 
 

   Vitrified Clay. Construct pipe joints conforming to one of the following: 

   Type A Compression. Meet the requirements for vitrified clay pipe joints used in 

 sanitary sewers as specified herein. 
 

   Type C Bituminous filler. Meet the requirements of 706.10. 
 

   Type D Preformed butyl rubber material. Meeting the requirements of 706.14. 
 

   High Density Polyethylene/Polypropylene. Construct pipe joints conforming to one of 

 the following: 
 

   Type A pipe joints. Meet the requirements of ASTM D 3212. 

   Type B pipe joints. Meet the requirements of AASHTO M-252, M-294, and Section 23 

 of the Standard Specification for Highway Bridges, Division II. Construct joints "silt 

 tight" with bell and spigot connection. Provide bells either integrally joined to the pipe, or 

 with separate sleeves (double-belled) designed to join the pipe in the field. The 

 Contractor may use split couplings or separate sleeves to make field repairs. 
 

   For all elliptical reinforced concrete pipe for storm sewers, use Type B – mortar or, 

 Type C Bituminous pipe joint filler. Where conditions dictate the use of other types of 

 joints, the City will note such on the plans. 

   The Contractor may use preformed rubber coupling rings, Fernco 5000 series or 

 approved equal, if approved by the Engineer, when performing field repairs on both 

 rigid and flexible pipes for both sanitary and storm sewer applications. Ensure the  rubber 

 sleeve and steel bands make a tight seal capable of meeting the leakage requirements as 
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 specified in Item 901.20. Use preformed rubber coupling rings, Fernco 5000 series, only 

 to join pipe of similar material. Perform all installations of the Columbus standard 

 drawings. 
 

   When connecting pipes of dissimilar materials, use the type of coupler specifically 

 manufactured for making the connection between said materials (i.e. concrete to clay, 

 clay to plastic, etc.). Complete the repair by removing the existing pipe to the nearest 

 structurally sound joint and install the new pipe in accordance with all applicable sections 

 of Item 901. Sawcut existing pipe in a neat workmanlike manner, making the cut 

 perpendicular to the longitudinal axis of the pipe. Include the cost of this work in the 

 price bid for the various pipe items, unless directed otherwise by the Engineer. 
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  901.20 Leakage Tests.  Acceptance testing of all sanitary sewers shall require a 30 day  

  waiting period from the date of final backfilling.  This shall include all laterals installed  

  as part of mainline construction. Do not exceed the allowable limits of leakage for all  

  completed and installed sanitary and storm sewer pipe as follows: 
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  901.20 Leakage Tests.   

   d.  When pressure decreases to 3.5 psig, start stop-watch. Determine  

    the time in seconds required for the internal air pressure to reach  

    2.5 psig. Use minimum permissible pressure holding times for runs 

    of single pipe diameter and for systems of 6 inches or 8 inches  

    (152 or 203 mm) laterals in combination with trunk lines published 

    in the current tables byof the National Clay Pipe Institute for  

    vitrified clay pipe, ASTM C-924 for concrete pipe, and or Table 1  

    in UNI-B-6-**90 by Uni-Bell PVC Pipe Association for PVC pipe. 
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  912.02 Materials.  Use the following materials: 

     Unless otherwise shown, specified, or ordered, provide granular material meeting the  

  requirements of Section 703.11, incorporated in an 8 inch (203 mm) layer.  Granular  

  material consisting of natural or synthetic mineral aggregate such as broken or crushed  

  rock, gravel, slag, sand or cinders incorporated in an 8 inch (203 mm) layer, and   

  conforming to the gradation specified in Section 703.11, Type 1.  

        The Contractor may use controlled density fill mixes as an alternate to compacted  

  granular  material, conforming to the requirements of Item 613. 

        Do not use RPCC as bedding, initial backfill, or final backfill material for any metal  

  sewer pipe installation. 
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  912.03 Compaction Requirements.  Apply the following compaction requirements to  

  granular materials and to native backfill materials if such materials require compaction  

  in accordance with Item 911. 

Max. Lab. Dry Wt. 

Lbs./cu. Ft. (kg/m3) 

Min. Comp. 

Requirements 

% Lab. Max. 

90-104.9 (1442-1680) 102% 

105-119.9 (1682-1920) 100% 

120 and more (1922) 98% 

 

     Consider materials having a maximum laboratory dry weight of less than 90 lbs./cu.  

  ft. (1442 kg/m3) unsuitable for backfillcompaction. Spread soil, granular material, or  

  other approved material in successive level layers of a depth to allow compaction to the  

  specified density and of not more than 8 inches (203 mm) in thickness (loose   

  measurement), unless  otherwise specified and/or authorized in writing by the Engineer. 

     Cooperate to the fullest extent to accommodate compaction tests. The City will not  

  pay for delay or time lost due to verification of compaction required. 

 

REVISED ON A QUARTERLY BASIS, OR AS NEEDED. 
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