

Northeast | Endorsed Urban Infrastructure Recovery Fund (UIRF) Plan

The following table is the endorsed Urban Infrastructure Recovery Fund (UIRF) Plan for the Northeast area for the period from 2015 -2019. See www.columbus.gov/planning/uirf for more information.

Based on the allocation of UIRF funds by community, no funds remain for the 2015-2019 funding period for the Northeast area.

UIRF staff make every effort to keep the information in this report up to date, but all information provided is subject to change. Status report definitions and other important information are provided below the status report chart.

UIRF funding allocations are maintained by UIRF area. That being said, UIRF funding allocations are made to build the endorsed project and does not represent a funding entitlement for that community.

UIRF Project Status Report (2015-2019)

Northeast

Project Type	Project Name	UIRF Area	UIRF ID	Project Description	Community Phase	Project Phase	Estimated Construction Year	Community Notes	Endorsed Plan Cost Estimate
Curb Ramp	Framingham Curb Ramps	Northeast	2099	Framingham neighborhood will receive curb ramps.	Endorsed	Completed	2017	Project completed	\$255,000
Curb Repairs	Somerset Curb Repair	Northeast	2098	Somerset (additional analysis required to identify areas of need – could be spot repair vs. complete replacement).	Endorsed	Design	2019	Public service in the process of developing a City wide policy on curb repair	\$195,000
Curb Repairs	Century Dr Curb Repair	Northeast	2096	Century Dr.	Endorsed	Design	2019	Public service in the process of developing a City wide policy on curb repair	\$55,000
Curb Repairs	Hannah Dr Curb Repair	Northeast	2097	Hannah Dr (spot repair).	Endorsed	Design	2019	Public service in the process of developing a City wide policy on curb repair	\$10,000
Park improvements	Northeast Park Improvements	Northeast	2095	For Northeast area. Park improvements require additional communication with Recreation and Parks Department to clarify needs and potential UIRF support.	Endorsed	Endorsed	2019	(blank)	\$200,000
Sidewalk	McCutcheon Rd Sidewalks	Northeast	2092	McCutcheon Rd from Oak Springs St to Stelzer Rd. - sidewalk on one side.	Endorsed	Planning	2019	Estimated Completion 2020. DPS working on stormwater retention issue. DPS possibly need to acquire parcels	\$770,000
Sidewalk	Agler Rd Sidewalks	Northeast	2094	Agler Rd from Cassady Ave to Adoni Blvd will get sidewalk on the Northside.	Endorsed	Planning	2019	Project pushed to 2019 due to R/W acquisition. 2	\$495,000
Street and other trees	Northeast Trees	Northeast	2100	Street trees as recommended by City Forester.	Endorsed	Endorsed	2019	(blank)	\$50,000
Street lighting - standard	Mock Rd Standard Lighting	Northeast	1940	Mock Rd from 2585 Mock Road to Sunbury Rd.	Endorsed	Design	2018	(blank)	\$55,000
Street lighting - standard	Innis Rd Standard Lighting	Northeast	1941	Innis Rd -Sunbury Rd to approximately 1,700 feet west of Sunbury Rd.	Endorsed	Design	2018	(blank)	\$40,000
Grand Total									\$2,125,000

UIRF Project Status Report (2015-2019)
Northeast

Status Report Terms Definitions

Community Phase: The Community Phase indicates if a given project has been endorsed by both the community and city staff.

Project Phase: The Project Phase provides a status for projects that have been endorsed.

Endorsed: Indicates that a project has received community support in the form of a positive vote by the area commission or representative civic association, and has also received preliminary support from city staff. If a project is noted as endorsed in the both the Community Phase and Project Phases, it indicates that while it is recognized as endorsed and that funding has been allocated or is expected to be allocated, no work has been conducted toward implementation. Additional work is required before the project can be moved toward implementation. Depending on the project, this work may be staff analysis, a study, the development of a project scope of services, other.

Planning: Indicates that staff is conducting analysis on the project and/or that a project scope of services is being written in order to move the project to the study or design phase.

Study: Indicates a study is being conducted to study the project proposal and determine if it is feasible. If project is feasible, it typically enters the design phase.

Design: Indicates that the project concept is to be implemented in the form of required design work. Project construction is initiated after the project design phase.

Construction: Project is in construction.

Completed: Project has been constructed.

On Hold: Project is on hold. See "Community Notes" for any explanation.

Abandoned: Project has been abandoned, including, but not limited to the following reasons: Community has amended their UIRF Plan and removed the project, staff has determined that project is not feasible, other.

Important UIRF Information

Project Type

Some project types, including planted medians, bike lanes, traffic calming, and road diets require study or analysis prior to implementation. Funds are allocated for study, and provided the feasibility of the project, construction. Important factors in such studies include confirmation of project need, access management and parking impacts, other. Planted medians require the establishment of a maintenance agreement with community for any landscaping maintenance and other terms.

Project Funding

Funding for projects is subject to the availability of UIRF dollars. Project timelines are subject to change if funding allocations change. "Endorsed Plan Cost Estimates" are developed to determine if a given project can be constructed with the given area's UIRF allocation. Adjustments in an Endorsed UIRF Plan may be necessary to account for actual construction costs that differ from the Endorsed Plan Cost Estimate. In the case that a project is constructed for less than the Endorsed Plan Cost Estimate, the remaining funds are maintained as part of that community's UIRF allocation. That being said, the funding allocation is made to build the endorsed project and does not represent a funding entitlement for that community.

Contact

Festus Manly-Spain
famanly-spain@columbus.gov