

Filtered By: [UIRF Planning Area: South Linden]

Project Number	Project Name	Project Type	UIRF Planning Area	UIRF Secondary Planning Area	UIRF ID	Project Description	Community Endorsement	Project Stage	Project Status	Project Phase	Estimated Implementation / NTP Date	Community Notes	Development Verification Date
(P) 440006-102208	UIRF - South Linden Windsor Park Fitness Stations	Park Improvements	South Linden	N/A	2208	Outdoor fitness stations for all ages to be installed in Windsor Park.	Confirmed	Completion	Closed		N/A	Fitness stations are complete.	4/12/2018 12:14PM Alex Smith
(C) 440005-102214	UIRF - 23rd Avenue Sidewalks	Sidewalk	South Linden	N/A	2214	Filling in where sidewalks are missing on 23rd Avenue in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020		4/12/2018 12:08PM Alex Smith
(C) 440005-102213	UIRF - 24th Avenue Sidewalks	Sidewalk	South Linden	N/A	2213	Filling in where sidewalks are missing on 24th Avenue in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020	All South Linden sidewalk projects that haven't been abandoned or constructed with other funding. There is an estimated construction year of 2021	
(P) 440006-102207	UIRF - South Linden Maloney Park Improvements	Park Improvements	South Linden	N/A	2207	Improvements to Maloney Park to be determined by Recreation & Parks in cooperation with the South Linden Area Commission.	Confirmed	Execution	Active		N/A	Recreation and Parks will be starting work on design soon.	4/12/2018 12:13PM Alex Smith
(C) 440005-102217	UIRF - Grasmere Avenue Sidewalks	Sidewalk	South Linden	N/A	2217	Filling in where sidewalks are missing on Grasmere Avenue in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020		
(C) 440005-102210	UIRF - McGuffey Road Sidewalks	Sidewalk	South Linden	N/A	2210	Filling in where sidewalks are missing on McGuffey Road in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020	Some sidewalk segments have been either completed by Public Service on a non-UIRF project or will be completed with the planned Safe Routes To School project funds on McGuffey Road.	4/12/2018 12:01PM Alex Smith
(C) 440005-102212	UIRF - Dresden Street Sidewalks	Sidewalk	South Linden	N/A	2212	Filling in where sidewalks are missing on Dresden Street in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020	Updated the Project Description to reflect the parameters of the endorsed project.	4/12/2018 12:05PM Alex Smith
(P) 440005-102211	UIRF - Duxberry Road Sidewalks	Sidewalk	South Linden	N/A	2211	Filling in where sidewalks are missing on Duxberry Road in the South Linden neighborhood.	Confirmed	Execution	Active		N/A	Sidewalk segments will be completed as a part of the Safe Routes to Schools project. UIRF funding will not be used for this project.	4/12/2018 12:04PM Alex Smith
(C) 440005-102216	UIRF - Hamilton Avenue Sidewalks	Sidewalk	South Linden	N/A	2216	Filling in where sidewalks are missing on Hamilton Avenue in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020		4/12/2018 12:11PM Alex Smith

Filtered By: [UIRF Planning Area: South Linden]

Project Number	Project Name	Project Type	UIRF Planning Area	UIRF Secondary Planning Area	UIRF ID	Project Description	Community Endorsement	Project Stage	Project Status	Project Phase	Estimated Implementation / NTP Date	Community Notes	Development Verification Date
(C) 440005-102215	UIRF - 22nd Avenue Sidewalks	Sidewalk	South Linden	N/A	2215	Filling in where sidewalks are missing on 22nd Avenue in the South Linden neighborhood.	Confirmed	Execution	Active		11/02/2020	Sidewalk segment on 22nd at Cleveland Ave has been completed as a part of a separate Public Service project. UIRF funding has not been used for this segment.	4/12/2018 12:10PM Alex Smith
(P) 440007-100023	UIRF Cleveland Ave. - Chittenden to Hudson	Street Lighting	South Linden	N/A	2209	The Cleveland Ave - Chittenden to Hudson project will improve the street lighting in the South Linden area. This will include installing new decorative street lighting incorporating LED lighting technology and a 3-wire conduit system. The system will also change the conduit system to an underground system. This project is the result of the Urban Infrastructure Renewal Fund (UIRF) program.	Confirmed	Execution	Active	Design	05/16/2020	Estimated construction year - 2020. Funded with CDBG dollars.	6/7/2018 1:53PM Alexander Beim